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Dear Jessie, 

We are pleased to deliver two draft copies of the August Monthly Status Report for the Rocky Flats 
Environmental Technology Site (Site) Environmental Restoration Program to Lisa O'Mary for review 
Karen Wiemelt of Kaiser-Hill will be simultaneously reviewing this report for comments and 
concurrence In order to meet the requirements of the Interagency Agreement (IAG), comments are 
requested no later than noon Thursday, September 14, 1995 

This report presents the technical progress, schedule, milestone status, and major unresolved issues 
of the Site Environmental Restoration Program during August 1995 A final document will be 
generated for final distribution to the Environmental Protection Agency and the Colorado 
Department of Public Health and Environment as required by Part 34 of the IAG 

If you have any questions regarding the preparation of this report, please contact Vicki Crawford, 
Remediation Services Group, at extension 6939 or digital page 081 1 

S incerely, 

Vice President 
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EXECUTIVE SUMMARY 

SIGNIFICANT ACTIVITIES AND ACHIEVEMENTS FOR AUGUST1 995 

On August 8,1995 the preliminary draft RI Report for OU 3 was delivered to Kaiser-Hill and DOE 

The W 88th Avenue Air Monitoring Station was put into operation during the first week of August 

The OU 6 Human Health Risk Assessment of the RFI/RI Report was submitted to the DOE for transmittal to 
the regulatory agencies in late August 

On August 24, 1995 the revised Landfill IWIRA Decision Document was transmitted to Kaiser-Hill and 
released to CDPHE and EPA meeting the August 31,1995 IAG Milestone 

The OU 11 Preliminary Draft CAWROD review by DOE/EPA/CDPHE has been completed and their 
comments have been incorporated 

On August 23,1995 the Final CAD/ROD for OU 15 was transmitted to the EPA and CDPHE 
-- - e. *- 

__ Two-tanker loads of 750 Pad water were treated by the Cleanup and Recover (CURE) Waste Water 
Treatment System in August 

Rf/ER-95-00043 UN 
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INTERAGENCY AGREEMENT (IAG) 
PERFORMANCE INDICATORS FOR MONTHLY 

Current F iscal Year I FYI 95 

REPORT 

Number o f IAG Table S ix Milestones To Dak  (1 011 194 - 9130195) Since IAG lnceotlon 

Scheduled (including approved extensions) 
Met 
Extensions Granted 
Extensions Denied 
Remaining this FY95 
Added 
Deleted 

15 
14 
15 
0 

20 
1 
3 

143 
109 
64 
8 
N/A 
11 
6 

Beliverables in Review 
lzEmuam Prolect Date review was c m  

OU 1 RevisedDraft 
Proposed Plan 

13 Feb 95 

- -  
OU 7 Revised Proposed 
Action Memoranda 15 Jun 95 

OU 1 881 Hillside Treatment 
OU 2 Surface Water IM/IRA Treatment 
OU 4 Water Management Tasks (Interceptor Trench System and Pond Water) 

3,052,599 gallons 
24,856,900 gallons 
9,997,831 gallons 

IAG ADD roved Current Protected 
Planned Date - Comments IAG Document Deli verables Due Next Six Months 

OU 1 Draft Responsiveness Summary 19 Sep 95 19 Sep 95 Extension request in 
progress 
On schedule 
On schedule 
On schedule 
On schedule 
Ahead of schedule 
See footnote 2 

OU 2 Final Phase I I  RFI/RI Reporl 
OU 2 Corrective/Remedial Design Work Plan 
OU 2 Draft Title I I  Design 
OU 2 Final Title II Design 
OU 3 Draft Phase I RFI/RI Report 
OU 4 Final Phase I IM/IRA Decision Document and 

OU 5 Draft Phase I RFI/RI Report 
OU 6 Draft Phase I RFVRI Report 
OU 9 Final Phase I Proposed IM/IRA Decision 

4N.J 10 Final Phase I Propased IMARA 

OU 10 Final Phase I I  RFIIRI Work Plan 
OU 11 Submit Draft Responsiveness Summary 
OU 11 Drafl Corrective Action Decision/ 

OU 11 Submit Final Responsiveness Summary 
OU 11 Submit Final Corrective Action Decision 

Final Responsiveness Summary 

Document 

Decision Document 

Record of Decision 

Record of Decision 

21 Sep95 21 sep95 
15 Jun 95 
15 Feb 96 
14 Jun 96 

29 Aug 95 

3 Mar 98 
3 Nov 98 
3 Mar 99 

To be determined 
30 Oct 95 9-0Ct-95 

1 Nov95 1 Nov95 
2 Oct 95 2 Oct 95 
27 Sep 95 To be determined 

On schedule 
On schedule 
See footnote 1 

24 Oct 95 To be detzmmd see footnote 1 

21 Nov95 To be determined 
7 Sep 95 
7 Sep 95 

07 Sep 95 
07 Sep 95 

See footnote 1 
On schedule 
On schedule 

29 Sep 95 
29 Sep 95 

29 Sep 95 
29 Sep 95 

On schedule 
On schedule 

RF/ER-95-00043 UN 
DRAFT 
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JAG Document De liver- Due Next Si x Months 

OU 11 Draft Phase I Proposed IM/IRA 
Decision Document 

10 Oct 95 

IAG Appro v d  e 
Qverdue Deli verables 

OU 8 Draft Phase I RFI/RI Report 
OU 8 Final Phase I RFVRI Report 
OU 9 Draft Phase I RFI/RI Report 
OU 9 Final Phase I RFI/RI Report 
OU 9 Draft Phase I I  RFVRI Work Plan 
OU 9 Draft Phase I Proposed IM/IRA 

OU 9 Final Phase I1 RFI/RI Work Plan 
OU 10 Draft Phase I RFI/RI Report 
OU 10 Final Phase I RFVRl Report 
OU 10 Draft Phase I Proposed IM/IRA 

Demon Document 
OU 10 Draft Phase I I  RFI/RI Work Plan 
OU 12 Draft Phase I RFVRI Report 
OU 12 Final Phase I RFI/RI Report 
OU 13 Draft Phase I RFllRl Report 
OU 13 Final Phase I RFI/RI Report 
OU 14 Draft Phase RFI/RI Report 
OU 14 Final Phase I RFI/RI Repott 

Deccsion Document 

14 Feb 94 
12 Jul94 
11 Apr 94 
6 Sep 94 

10 Mar 95 
1 May95 

7 Aug 95 
25 Aug 94 
30 Jan 95 
26 May 95 

27 Jun 95 
20 Apr 94 

15 Sept 94 
8 Aug 94 

11 Jan 95 
20 Dec 94 
23 May 95 

10 Oct 95 

Current P r o i eM  
Planned Dm 

To be determined 
To be determined 
To be determined 
To be determined 
To be determined 
To be determined 

To be determined 
To be determined 
To be determined 
To be determined 

To be determined 
To be determined 
To be determined 
To be determined 
To be determined 
To be determined 
To be determined 

Comments 

Proposed eliminatron 

See footnote 1 
See footnote 1 
See footnote 1 
See footnote 1 

See footnote 1 

See footnote 1 

See footnote 1 
See footnote 1 
See footnote 1 
See footnote 1 

See footnote 1 
See footnote 1 
See footnote 1 
See footnote 1 
See footnote 1 
See footnote 1 
See footnote 1 

1 The milestone is incorporated into the proposed Industrial Area (IA) Operable Units' (OUs) Reconfiguration Plan that IS 
currently under review Also, all IA OUs (OUs 8,9,10,12,13, and 14) are under a Stop Work Order directive received March 7, 
1995 that was agreed to by the regulatory agencies and DOE 
2 This milestone will be missed because of reevaluation of the project's technical scope and funding restraints A forecast 

date IS not known A revised date will be renegotiated 

RF/ER-95-00043 UN 
DRAFT 
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PROBLEMS AND PROGRAMMATIC ISSUES 

Additional meetings of the Dispute Resolution Committee on the remediation of OU 1 will be necessary to 
define specific boundaries of source removal excavations 

Comments on the OU 2 Draft RFVRI Report were received late from CDPHE 

RF/ER-95-00043 UN 
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NEAR-TERM IAG TABLE 6 MILESTONES 

!& - 
ou# Milestone Desc ription FPA/CDPHF 

6 
10 
9 
4 
1 
2 
9 
10 
3 
5 
10 
4 
1 
1 
7 
9 
6 
10 
1 
1 
7 
5 
4 
9 
7 
2 
2 

1 

Submit Draft Phase I RFI/RI Report 
Submit Draft Phase II RFI/RI Work Plan 
Submit Final Phase II RFI/RI Work Plan 
Phase I Final IM/IRA DD and Final Responsiveness Summary 
Draft Responsiveness Summary 
Submit Final Phase I1 RFI/RI Report 
Submit Final Phase I Proposed IM/IRA Decision Document 
Submit Final Phase I Proposed IM/IRA Decision Document 
Submit Draft Phase I RFI/RI Report 
Submit Draft Phase I RFI/RI Report 
Submit Final Phase I1 RFI/RI Work Plan 
Final IM Title II Design 
Final Responsiveness Summary 
Draft Corrective Action Decision/ Record of Decision 
Submtt Draft Final Phase I 1M/IRA Decision Document 
Submit IM/IRA Responsiveness Summary 
Submit Final Phase I RFVRI Report 
Submit IM/IRA Responsiveness Summary 
Submit Final Corrective Action Decision/ Record of Decision 
Submit Corrective Design/Remedial Design Work Plan 
Submit IM/IRA Responsiveness Summary 
Submit Final Phase I RFI/RI Report 
Submit Draft Phase I1 RFI/RI Report 
Submit Final Phase I IM/IRA Decision Document 
Submit Draft IM Title II Design 
Submit Corrective Design/Remedial Design Work Plan 
Submit Draft Title I1 Design 

02-013-95 
27-Jun-95 
7-Aug-95 
29-Aug-95 
19-Sep-95 
2 1 -Sep-95 
27-Sep-95 
24-Oct-95 
30-Oct-95 
1-Nov-95 
21 -Nov-95 
18-Dec-95 
22-Dec-95 
22-Dec-95 
5-Jan-96 
8-Feb-96 
21 -Feb-96 
6-Mar-96 
29-Mar-96 
29-Mar-96 
1 -Apr-96 
2-Apr-96 
16-Apr-96 
7-May-96 
30-May-96 
3-Mar-98 
3-NOV-98 

Status 
Extension approved 
On schedule 
See Footnote 1 
See Footnote 2 
On hold 3 
On schedule 
See Footnote 1 
See Footnote 1 
Ahead of Schedule 
On schedule 
See Footnote 1 
See Footnote 2 
On schedule 
On hold 3 
On hold 3 
See Footnote 1 
On schedule 
See Footnote 1 
On hdd 3 
On hold 3 
On schedule 
On schedule 
See Footnote 2 
See Footnote 1 
On schedule 
Extension requested 
On schedule 

This milestone is incorporated into the proposed Industrial Area (IA) Operable Units’ (OUs) Reconfiguration Plan that is 
currently under review Also all IA OUs are under a Department of Energy (DOE) Stop Work Orderdirective until 
agreement can be reached with the regulatory agencies on the IA OU reconfiguration 
This milestone will be missed because of reevaluation of the project’s technical scope and funding restraints A forecast 
date is not known A revised date will be renegotiated 
This milestone is in the dispute resolution process of the IAG 

2 

3 
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SECTION 1 0  INTRODUCTION 

This monthly status report presents the current status and technical achievements of the Rocky Fiats 
Environmental Restoration Program for July 1995 This program implements the Interagency Agreement 
(IAG) among the U S Department of Energy (DOE), the U S Environmental Protection Agency (EPA), 
and the State of Colorado to investigate, assess and remediate, where necessary, contaminated areas at 
or adjacent to the DOES Rocky Flats Environmental Technology Site near Golden, Colorado This 
agreement was signed on January 22,1991, and the work IS being performed for DOE by EG&G Rocky 
Flats, Inc 

The Executive Summary of the report contains highlights of significant achievements, milestone 
information, and any major unresolved issues of the program Technical progress, schedule status, and 
milestone status for each Operable Unit (OU), as well as other program activities, are presented in Section 
2 0 As required by Paragraph 21 0 of the IAG, Section 3 contains the schedules for routine 
environmental sampling As required by Paragraph 13 of the IAG, Section 4 contains a list that identifies 
the subcontractors performing work on the program 

RF/ER-95-00043 UN 
DRAFT 6 

September 1995 
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SECTION 2 0  PROJECT STATUS 

OU 1 - 881 HlmlDE AREA 

The alluvial groundwater at the 881 Hillside Area, located north of Woman Creek in the southeast section 
of the Rocky Flats Environmental Technology Site, was contaminated in the 1960s and 1970s with 
solvents and radionuclides The area is approximately two miles from the eastern, outer edge of the site’s 
buffer zone at Indiana Street The various Individual Hazardous Substance Sites (IHSSs) that make up 
Operable Unit (OU) 1 were investigated and treated as high-priority sites because of potentially elevated 
concentrations of organic compounds in the near-surface groundwater and the proximity of the 
contamination to a drainage system leading to an offsite drinking water supply The selected lntenm 
Measure (IM)/lnterim Remedial Action (IRA) at OU 1 involved the construction of an underground drainage 
system called a French drain that intercepts and contains near-surface groundwater that flows from the OU 
1 area The near-surface water is treated at the 891 treatment facility, which was designed for this 
purpose, and is released onsite into the South Interceptor Ditch along Woman Creek Water collected 
from this ditch undergoes a secondary analysis prior to release The IRA construction was completed in 
Apnl 1992 A Resource Conservation and Recovery Act (RCRA) Facilities Investigation (RFI)/Remedial 
Investigation (RI) Report was completed in November 1993 To determine the final remedial action, the 
CMS/FS was developed and submitted to the regulatory agencies in February 1995 

2.1 1 OU 1 ASSFSSME NT 

Scope of Work 
Changes This Period 

Technical Approach 
Changes This Period 

None 

None 

Interagency Agreement 
(IAG) Milestone 
Accomplishments Submit Draft Phase 111 RFI/RI Work Plan 

Submit Final Phase 111 RFIBI Work Plan 
Submit Draft Phase 111 RFI/RI Report 
Submlt Final Phase 111 RFl/Rl Report 
Submit Revised Phase 111 RFI/RI Report 
Submit Draft Corrective Measures Study (CMS)/FS 
Submit Draft Remedial Action Plan/Proposed Plan 
Submit Final CMS/FS 
Submit Final Proposed Plan 

Future IAG Milestones 
Through Fiscal Year (FY) 96 

Milestone Name 
Submit Draft Responsiveness Summary 
Submit Final Responsiveness Summary 
Submit Draft Corrective Action 
Decision/Record of Decision 
Submit Final Corrective Action 
Decision/Record of Dacision 
Submit Draft Title I I  Design 
Submit Final Title I I  Design 

RF/ER-95-00043 UN 
DRAFT 1D 

Planned rn 
06 May 94 
03 Aug 94 
03 Aug 94 

01 Nov94 

05 Jul95 
03 Oct 95 

7 

AoDroved 
Extension 

Status 
19 Sep 95 
22 Dec 95 
22 Dec 95 

29 Mar 96 

05 Sep 95 
03 Oct 95 

06 Feb 90 
31 Oct 90 
28 Oct 92 
15 Nov 93 
15 Jun 94 

25 Aug 94 
13 Feb 95 
13 Feb 95 
25May 95 

Forecast 
RE&? 

19 Sep 95 
22 Dec 95 

22 Sep 95* 

22 Dec 95* 

30 Nov 96* 
21 Nov96* 

September 7995 
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Milestone 
Submit Final Corrective Action 
DecisiodRecord of Decision 
Submit Corrective Design/Remedial 
Design Work Plan 
Begin Corrective/Remedial Action 
Construction 

* A Baseline Change Proposal to cha 

Planned 
pale 

01 Nov94 

01 Nov94 

07 May 96 

ge the baseline I 

ADDroved 
Extension Forecast 

Status Rate 
29 Mar 96 29 Mar 96* 

29 Mar 96 29 Mar 96* 

07 May 96 26 Jun 97* 

in progress 

August Work Activity Status Provide assistance and technical support to resolve the disputed 
items in the Proposed Plan through the Dispute Resolution 
Committee 

Technical Memoranda (TIM) 

Protect OU 1 - 881 Hillside 

TM 10 
TM Tale 
TM Status 

TM 11 
TM Title 
TM Status 

. -- 
Preliminary Remediaton Goals 
When preparation was concluded 
Projected date of submittal to EPNCDPHE 
Actual date of submittal 
Date comments were received 

03 May 94 
Submitted 
03May 94 

EPA01  June94 
CDPHE 26 Jul94 

Alternative Array 
When preparation was concluded 
Projected date of submittal to EPAKDPHE 
Actual date of submittal 
Date when comments were received 

03 May 94 
Submitted 
03 May 94 

EPA 24 May 94 
CDPHE 06 Jun 94 

Planned Work for September Provide assistance and technical support to resolve the disputed 
items in the Proposed Plan 

Problems 

Open Items 

RF/ER-95-00043 UN 
DRAFT 

I1 

A work group will be convened to define boundanes and other 
cntena for remediation design This action is the resuli of a 
meeting held on August 25, 1995 of the Dispute Resolution 
Committee (DRC) in which it was agreed by all parties that some 
action to remediate OU 1 would be appropnate It was 
furthermore agreed that source removal by excavation was 
supported by the DRC 

While an agreement in principle has been reached by the DRC, 
specific points such as defining the proposed excavation 
boundaries have yet to be resolved by the work group Meetings 
have been proposed in an effort to resolve the specific issues 

Approval of the Proposed Plan 

8 
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Scope of Work 
Changes This Period None 

Technical Approach 
Changes This Period 

IAG Milestone 
Accomplishments 

None 

Submit Draft Proposed IM/IRA Decision Document 
Submit Proposed IM/IRA Decision Document 
Submit Final IM/IRA Decision Document 
Begin Phase I-A IM/IRA Constructton 
Restart Phase I-A IMIIRA Construction 

Begin Phase 1-8 IM/IRA Construction 
(ahead of schedule) 

Submit IM/IRA Implementation Document 
Begin Phase 11-A IWIRA Construction 
Begin IM/IRA Testing 
Begin Phase 11-8 IM/IRA Construction 
Complete IMARA Construction 

(891 Treatment Building) - 
Complete IWIRA Construction 

(French dram) 

(after shutdown) 

- _  

18 Sep 89 
06 Oct 89 
05 Jan 90 
15 Jan 90 
20 Jun 90 

28 Sep 90 

22 Feb 91 
01 Apr 91 
05 Aug 91 
03 Sep 91 
02 Mar 92 

13 Apr 92 

Future JAG Milestones 
Through FY96 None 

August Work Activity Status J n terim Measure11 nten m Remed ial Action (IM/IRA) Treatmea 
F- 

Normal water treatment continues 

I RF/ER-95-00043 UN 
DRAFT 

' la_ 

A letter was received from the EPA indicating that treatment of 
groundwater collected by the French Dram will not be required, if 
laboratory analysis of representative samples collected from that 
water shows that the discharge standards of the OU 1 Interim 
Measure/lntenm Remedial Action (IM/IRA) Decision Document 
are not exceeded The actual procedures that will be used to 
accomplish this need to take into account various factors such as 
holding tank capaclty, Maximum volumes collected by the French 
Drain, and analytical turnaround time, in order to effectively 
segregate the ground water collected by the French Drain for 
representative sampling of that water Contaminated water that 
is being pumped from the coliection well still needs to be treated 
and must not be mixed with the French Drain water unless both 
these waters exceed discharge standards 

Equipment from the OU1 and OU 2 treatment facilities arebeing 
combined for consolidatton into one sitewide treatment facility 
supporting multiple OUs 

September 1995 
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July water treatment totals 
Treated groundwater this period (August) 25,805 gallons 
Total treated to date (through 31 August 95) 3,052,599 gallons 

Planned Work for September rim Measure/lnterim Remed ial Action fIM/IRA ) Treatmea 
Facllrtv 

Normal operations will continue 

The investigation of procedures, systems and capabilities that will 
be needed to accomplish the proposal for discontinuing French 
Drain water treatment will continue Areas of concern include 
holding tank capacity, maximum volumes collected by the French 
Drain, and analytical turnaround time, in order to effectively 
segregate the ground water collected by the French Drain for 
representative sampling of that water 

Problems 

Open Items 

RF/ER-95-00043 UN 
DRAFT 13 

None 

None 
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22 OU 2 - 903 PAD. MOUND. AND EAS T TRENC HES 

The contamination at the 903 Pad and Mound Areas is largely attributed to the storage of waste drums in 
the 1950s and 1960s that corroded over time and allowed hazardous and radioactive material to leak into 
the surrounding soil Additional contamination may have resulted from wind dispersion during drum 
removal m d  soil movement activities The East Trenches Area was used for disposal of plutonium- and 
uranium-contaminated waste and sanitary sewage sludge from 1954 to 1968 Two areas adjacent to the 
trenches were used for spray irrigation of sewage treatment plant effluent, these areas may have 
contaminants that were not removed by the treatment system 

Originally, the Surface Water IM/IRA collected seep and surface water contamination sources and then 
treated and discharged the effluen’ to the surface water drainage Operation of the field-scale treatability 
unit for the South Walnut Creek drainage began in May 1991 The effectiveness of the treatment process 
was evaluated at three locations the influent to the treatment facility, several points within the facility, and 
the discharge point Approval was granted to discontinue collection of two of the three sources because 
of the small amount of contarnination 

A second IM/IRA was established in late 1991 This Subsurface Investigation IM/IRA Environmental 
Assessment evaluates interim remedial technology actions for removal of residual free-phase Volatile 
Organic Compound contamination from IHSS 11 0 The Volatile Organic Compound-removal action 
involved in situ vacuum-enhanced soil vapor extraction technology The Final Field Report for the OU 2 
Detailed Soil Vapor Survey Data was submitted in March 1994, and a pilot test for a soil vapor extraction as 
specified in the IM/IRA was completed in June 1994 Additionally, extended operations were completed 
in December 1994, and the Final Pilot Test Report for Test Site No 1 was issued to the regulatory 
agencies on November 10, 1994 In March 1995, the implementation of Test Site Nos 2 and 3 were 
canceled from the OU 2 soil vapor extraction program 

The Draft OU 2 RFVRI Report was submitted to the Agencies in May 1995 The Final Report will 
incorporate the Agencies comments and is scheduled to be delivered September 21, 1995 The OU 2 
RFI/RI Report describes the nature and extent of contamination and assesses the risk to human health of 
different exposure scenarios 

2 2 1 OU 2 ASSESSMENT 

Scope of Work 
Changes This Period 

Technical Approach 
Changes This Period 

IAG Milestone 
Accomplishments 

, 
, RF/ER-95-00043 UN 

DRAFT 14’ 

None 

None 

Submit Draft Phase 11 RFI/RI Work Plan (Alluvial) 
Submit Final Phase I1 RWRI Work Plan (Alluvial) 
Submit Draft Phase I1 RFI/RI Work Plan (Bedrock) 
Submit Final Phase I1 RFI;RI Work Plan (Bedrock) 
Submit Field Report for Detailed Soil Vapor Survey 
Submit Preliminary Draft Phase II RFVRI Report 
Submit Draft Phase I1 RFI/RI Report 

21 Dec89 
12 Apr 90 
05 Feb 91 
02 Jul91 

15 Dec 93 
16 Dec 93 
24 May 95 

September 1995 
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Future IAG Milestones 
Through FY96 

Milestone Name 
Submit Final Phase II RFI/RI Report 
Submit Draft CMS/FS Report 
Submit Final CMS/FS Report 
Submit Draft Proposed Plan 
Submit Final Proposed Plan 
Submit Draft Responsiveness Summary 
Submit Final Responsiveness Summary 
Submit Draft Corrective Action 
Decision/Record of Decision 
Submit Final Corrective Action Decision/ 
Record of Decision 
Submit Corrective Design/Remedial 
Design Work Plan 
Submit Draft Trtle II Design 
Submit Final Title I1 Design 

Planned 
Date 

09 Aug 93 
04 Nov 93 
10 May 94 
10 May 94 
09 Aug 94 
13 Dec 94 
16 Mar 95 
16 Mar 95 

15 Jun 95 

15 Jun 95 

15 Feb 96 
14 Jun 96 

ADDroved 
Extension 

Status 
21 Sep 95 
19 Jul96 

19 Dec 96 
10 Jan 97 
25 Mar 97 
25 Aug 97 
05 Dec 97 
05 Dec 97 

03 Mar 98 

03 Mar 98 

03 Nov 98 
03 Mar 09 

Forecast me 
21 Sep 95 
19 Jul96 

19 Dec 96 
10 Jan 97 
25 Mar 97 
25 Aug 97 
05 Dec 97 
05 Dec 97 

03 Mar 98 

03 Mar 98 

15 Feb 06 
3 Mar 09 

August Work Activity Status Remedial Investigation 

The OU 2 Draft Phase II RFVRl Report was delivered to the 
regulatory agencies on May 24, 1995, ahead of schedule 
Comments were received from EPA on August 8, 1995 and from 
CDPHE on August 24, 1995 

Trench and Mou nd Site Cha racterization - The OU 2 Trenches 
and Mound Site Characterization is complete The data are being 
processed and the report is expected to be completed in 
October 1995 The detailed trench characterization is required 
to select the appropnate methods for remediating the sources of 
contamination in the trenches 

Feasibility Study 

I 
RF/ER-95-00043 UN 

Correct1 v e / R e r n e m  Acbon Oucttves TM 1 - On May 17, 
1995, responses to the regulatory agency comments for the 
Draft Final Corrective/Remedial Action Objectives for TM 1 were 
transmitted to the regulatory agencies 

of -tal Technoloo res and I d e n m i o n  o f 
Pemedial AlteWves TM 2 - On May 24, 1995, TM 2, Screentng 
of Remedial Technologies and Identification of Remedial 
Alternatives, was delivered to the regulatory agencies 

Work continued on the CMS/FS report 

September 1995 
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Technical Memoranda 

erolect 
TM 1 
TM Title 

TM Status 

TM 2 
TM Title 
TM Status 

TM4 
TM Tltle 

TM Status 

TM 5 
TM Title 
TM Status 

TM 6 
TM Title 
TM Status 

I RF/ER-95-00043 UN 

D Q  and EastTrenches 

Development of Corrective/Remedial Action Objectives 
(Draft submittal in-process) 
When preparation was concluded 
Projected date of Draft submittal to EPNCDPHE 
Actual date of Draft submittal to EPNCDPHE 
Date comments were received 
Actual date of Draft Final submitted to EPNCDPHE 
Date comments were received 

27 Jan 95 
01 Feb95 
06 Feb 95 
23 Mar 95 
25 Apr 95 

To be determined 

Screening of Remedial Alternatives (Draft submittal) 
When preparation was concluded 
Projected date of Draft submittal to EPNCDPHE 
Actual date of Draft submittal to EPNCDPHE 
Date comments were received 

27 Jan 95 
01 Mar 95 
24 May 95 

To be determined 

OU 2 Subsurface IWIRA Soil Vapor Extraction Pilot Test Si6 1- 
(Draft Final submittal!n process) 
When Draft preparation was concluded 08 Sep 94 
Actual date of Draft submittal 24 Oct 94 
Date comments were received 10 NOV 94 
When Draft Final preparation was concluded 09 Mar 95 
Projected date of Final submittal to EPNCDPHE 26 May 95 
Actual date of Final submittal to EPNCDPHE To be determined 
Date comments were received None required 

Exposure Scenarios (Draft Final submittal in process) 
When preparation was concluded 06 Dec 94 
Projected date of Draft Final submittal to EPNCDPHE 31 Oct 94 
Actual date of Draft Final submittal 07 Dec 94 
Date comments were received EPA 02 Feb 95 

CDPHE 03 Mar 95 

Modeling 
When preparation was concluded 
Projected date of submittal to EPNCDPHE 
Actual date of submittal to EPNCDPHE 
Date comments were recetved 

TM approved 

15 Jan 93 
15 Jan 93 
15 Jan 93 

€PA 01 Apr 93 
CDPHE 31 Mar 93 

September 1995 
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TM 7 
TM Title 
TM Status 

Surficial Soils 
When preparation was concluded 
Projected date of submittal to EPNCDPHE 
Actual date of submittal 
Date comments were received 
TM approved 

07 Jan 93 
07 Jan 93 
12 Jan 93 
21 Jan 93 

TM 8 
TM Title 
TM Status 

Bedrock 
When preparation was concluded 
Projected date of submittal to EPNCDPHE 
Actual date of submittal 
Date comments were received 

15 Mar 93 
01 Mar93 
15 Mar 93 

EPA 14 Apr 93 
CDPHE 14 Apr 93 

TM approved 

TM 8 Addendum 
TM Title 
TM Status 

Contingency Plan for revised Phase II RFIFII Work Plan (Bedrock) 
When Preparation was concluded Jun 93 
Projected date of submittal to EPNCDPHE Jun 93 
Actual date of submittal Jun 93 
Date comments were received FY 93 
TM addendum approved 

TM 9 
TM Title 
TM Status 

Chemicals of Concern 
When preparation was concluded 
Projected date of submittal to EPNCDPHE 
Actual date of Draft submittal 
Date comments were received 
TM approved 

08 Aug 94 
03 Oct 94 

30 Aug 94 
05 Oct 94 

TM 10 
TM Title 
TM Status 

Toxicity Assessment 
When preparation was concluded 
Projected date of submittal to EPAKDPHE 
Actual date of Draft submittal 
Date comments were received 
TM approved 

09Aug 94 
30 Aug 94 
02 Sep 94 
05 Oct 94 

Planned Work for September Work on the trench charactenzation, RFI/RI Report, CMS/FS, 
and Treatability Studies will continue 

The Draft RFIEII Report comments will be incorporated 

Problems Comments on the Draft RFVRI Report were received late from 
CDPHE 

Open Items None 

2.2.2 OU 2 REMEDIATION 

Scope of Work 
Changes This Period None 

RF/ER-95-00043 UN September 1995 
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Technical Approach 
Changes This Period 

1AG Milestone 
Accomplishments 

, I 

In-situ vitrification is on hold until techrucal programmatic issues 
are resolved 

Submit Draft Proposed IM/IRA Decision Document 
Submit Proposed Plan IM/IRA Decision Document 
Submit Draft Responsiveness Summary 
Submit Final Responsiveness Summary 

Field Treatability Test System Installation Complete 
Begin Field Treatability Testing (Carbon System) 
Submit Draft Treatability Test Report 

Complete IM/IRA Construction 

Begin Field Treatability Testing 

Submit Final Treatability Test Report 

Submlt Subsurface Site I Draft Test Plan 
Submlt Subsurface Site I Final Test Plan 
Submit Draft Pilot Test Plan Site 2 
Submit Draft Surface Water Field Treatabillty Report 
Submit Final Phase II Treatability Study Report 
Begin Subsurface IWIRA Test I 
Submit Subsurface Site 2 Draft Test Plan 
Submit Draft Pilot Test Report Site 1 
Submit Final Pilot Test Report Site 1 
Start-up Soil Vapor Extraction Test Site 2 
Submit Draft Pilot Test Report Site 2 
Submit Final Pilot Test Report Site 2 
Submit Draft Pilot Test Plan Site 3 
Submit Final Pilot Test Plan Site 3 
Complete Pilot Unit 3 Installation 
Submit Draft Pilot Test Report Site 3 
Submit Final Pilot Test Report Site 3 
Submit Liquid Removal Draft Proposed 

Actron Memorandum 

and Final IM/IRA Decision Document 

(Phase I Granular Activated Carbon) 

(radionuclides removal system) 

(radionuclides removal system) 

(Phase I Granular Acttvated Carbon) 

19 Jun 90 
18 Sep 90 
13 Dec 90 
11 Jan 91 

10 May 91 
03 May 91 
01 Apr92 

24 Apr 92 

27 Apr 92 

02 Jun 92 

29 Oct 92 
12 Jan 93 
24 Jun 93 
13 Jul93 

26 Jan 94 
14 Feb 94 
06 Jul94 

10 Nov 94 

02 Mar 95* 
02 Mar 95* 
02 Mar 95* 
02 Mar 95' 
02 Mar 95* 
02 Mar 95' 
02 Mar 95* 
02 Mar 95* 
03 Mar 95 

10 Nov 94 

* Because work scopes were modified, the Soil Vapor Extraction Test Sites 2 and 3 activities were 
canceled New milestone dates to reflect new work scopes are being negotiated 

Future IAG Milestones 
Through FY96 

I 

Arum!%! 
Planned Extension 

Milestone Name Rak Status 
Submit Acceptance of Atternatives 31 Jul95 
AnaIysidProposed Action Memorandum 
by Public 
Award Equipment System Design 
Contract 

12 Sep 95 

Forecast me 
31 Jul95 

On Hold 

RF/ER-95-00043 UN 
DRAFT la 15 

September 1995 

* -  



4 

ADDroved - Bate status 
Planned Uens i ou  F_orecast 

Finalize Stte Designs 24 OCt 95 On Hdd 
On Hold Submit Approval of in situ Vitnfication 

Project Management Plan 
Submit Approval of Site Implementation 14 Nov 95 On Hold 
Plan 

14 Nov 95 

August Work Activity Status Sitewide Treatment Facility activities for the month of July 
continued as scheduled 

Surf ace Water I M/I R A Opera t i ons 

Surface Water IM/IRA treatment activities included the following 
Treated water this month (August) 
Total treated to date (31 August 1995) 

10,575 gallons 
24,856,900 gallons 

Planned Work for September Surface Water IM/IRA operations will continue 

Problems None 

Open Items None 

- 

RF/ER-95-00043 UN 
16 

-* 

September 1995 

c 



a3 OU 3 - OFFSITF AREAS 

OU 3 can be divided into two categones based on two main actiwties The IAG-directed activities, 
according to the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), 
involve assessment of contamination in offsite areas also referred to as Contamination of the Land Surface 
(IHSS 199), Great Western Reservoir (IHSS 200), Standley lake (IHSS 201), and Mower Reservoir (IHSS 
202) The second category responds to a 1985 out-of-court lawsuit settlement, McKay vs U S , which 
directed that the surface soil contamination be remediated Remedial activities in compliance with the 
Settlement Agreement (deep disc plowing) began in 1985 The disturbance resulting from remediation is 
being revegetated with mediocre success The overall schedule for this activity is determined by the year- 
to-year success of the revegetation effort and requirements of the landowners 

Scope of Work 
Changes This Period None 

Technical Approach 
Changes This Period None 

IAG Milestone 
Accomplishments Submit Draft Past Remedy Report 26 Oct 90 

- - Submit Draft Historical Infarmatron/Pxelunm~ -139 Nov 90 

Submit Final Past Remedy Report 02 Apr 91 
Submit Final Historical InformationPreIiminary 16 Apr 91 

Submit Draft Phase I RFVRl Work Plan 10 Jul91 
Submit Final Phase I RFI/RI Work Plan 06 Dec 91 

Health Risk Assessment Report 

Health Risk Assessment Report 

Future IAG Milestones 
Through FY96 

Milestone Name 
Submit Draft Phase I RFVRI Report 
Submit Final Phase I RFI/RI Report 

ADDroved 
Planned Extension Forecast 

Status m 
16 Jul93 30 Oct 95 9 Oct 95 

13 Dec 93 11 Jul96 11 Jul96 

August Work Activity Status 
Work continues on the preliminary draft RI Report This report 
was delivered to RMRS on August 7,1995 On August 8,1995, 
the report was distributed to K-H and the DOE for review and 
comment Comments have been received and are being 
evaluated A meeting between RMRS, K-H, and DOE was held 
on August 31, 1995 Comments received during that meeting 
are also being evaluated and incorporated into the final draft 
document 

Preliminary work on the Proposed Remedial Action Plan 
continues Submittal of this document is expected in October, 
1995 

The Meteorological monitoring station tower has been installed 
and the instrumentation should be placed into an operational 
status by mid September, 1995 

RF/ER-95-00043 UN 
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The 88th Avenue Air Monitoring Station was placed into an 
operational status during the first week of August 

Work commenced on the FY96 budget and the related work 
package 

Technical Memoranda 

Prolect 
TM 1 (RFI/RI) 
TM Title 
TM Status 

TM 1 (CMSIFS) 
TM Title 
TM Status 

TM 2 
TM Tttle 
TM Status 

TM 3 
TM Title 
TM Status 

TM 4 
TM Title 
TM Status 

TM 5 
TM Title 
TM Status 

RF/ER-95-00043 UN 

OU 3 - Offsite Areas 

Field Changes to RFI/RI the Work Plan 
When preparaticn was concluded 
Projected date of submittal to EPNCDPHE 
Actual date of submittal 
Date comments were received 

10 May 93 
10 May 93 
23 Apr 93 
05 Jan 94 

Preliminary Remediation Goals 
When preparation was concluded 
Projected date of submittal to EPNCDPHE 11 Jui96,- - 
Date comments were received 

In progress 

To be determined 
- 1  

Exposure Scenanos for the Human Health Risk Assessment 
When preparation was concluded 
Projected date of submittal to EPNCDPHE 
Actual date of submittat 
Date comments were received 

12 May 93 
12 May 93 
03 May 93 
15 Jul93 

Modeling 
When preparation was concluded 
Projected date of submittal to EPAICDPHE 
Actual date of submittal 
Date comments were received 

Contaminants of Concern 
When preparation was concluded 
Projected date of submittal to EPNCDPHE 
Actual date of submittal 
Date comments were received 

Toxicity 
When preparation was concluded. 
Projected date of submittal to EPAKDPHE 
Actual date of submittal 
Date comments were received 

Jan 95 
02 Mar 95 
30 Mar 95 
21 Apr 95 

Aug 94 

26 Sep 94 
09 Jan 95 

20 sep 94 

Sep 94 
10 Nov 94 
11 Oct 94 
24 May 95 

September 1995 
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I 
4 

Planned Work for September Continue with the development and revision of the Draft RI 
Report Revisions will incorporate comments received from 
Subject Matter Experts, RMRS, K-H, and DOE 

Continue work on the Proposed Remedial Action Plan 
(Submittal of this document is expected in October 1995 ) 

Complete Installation of the meteorological monitoring station 
(completion expected in mid September) 

Finalize the FY 1996 budget and associated work package 

Problems 

Open Items 

I RF/ER-95-00043 UN 
I 

None 

State approval of the CDPHE Conservative Screen Letter Report 
for OU 3 

I 
c 

September 1995 
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24 mJ 4 - SOLAR EVAPORA TiON PONDS 

OU 4 compnses five solar evaporation ponds 207A, 2078 sews (North, Center, South), and 207C, 
which were constructed for treatment and storage of process water from industrial operations The 
process water contained treated acidic wastes, industrial liquid wastes (e g , metal plating solutions), and 
low-level radioactive wastes 

The ponds were relined with various upgraded materials through the early 1960s and 1970s, however, 
leakage from the ponds into the soil and groundwater was suspected Interceptor trenches were installed 
in 1971 to collect and recycle contaminated groundwater to the ponds and to minimize natural seepage 
and pond leakage from entering North Walnut Creek In 1981, these trenches were upgraded by the 
current, larger Interceptor Trench System (ITS) 

The Solar Evaporation Ponds Subproject is comprised of four technical areas (1) Disposition of 
noncertified pondcrete, saltcrete, and pond sludge as required by the Federal Facilities Compliance Act, 
(2) water managementltreatment by means of the IM/IRA Decision Document signed by the regulatory 
agencies and DOE, (3) the OU 4 assessment and remedial action in accordance with the IAG, which 
superseded the 1988 Ponds-Closure Plan submitted by DOE to the regulators, and (4) pad operations, 
storage, and disposal activities that are necessary to meet the Site’s RCRA intenm status and permit 
requirements for storage of pond wastes The water and pond sludge management is a necessary 
precursor to the OU 4 assessment and remediation, while the pad operatigns are considered pi.essary 
support activities 

Work in the four technical areas was planned to close the ponds and remediate OU 4 The scope of the 
work was to (1) remove water and sludge from the ponds, (2) provde a treatment facility to replasthe 
ponds as evaporation-treatment and storage units for pond-related groundwater, (3) store pond wastes in 
compliance of all regulations such as RCRA, (4) assess the nature and extent of Contamination at the 
ponds, (5) complete a RCRA closure of the impoundments, (6) remediate the ponds (source and soils) as 
required, and (7) remediate groundwater as required 

The RCRNCERCLA investigation Phase I field work began in FY 93 and will continue through 
construction of the final corrective/rernedial action The technical scope to be performed by means of the 
IAG is funded through the OU 4 Assessment and Remediation Area with other areas funded to provide 
necessary precursor and support activities to allow the IAG scope to be completed 

In July, 1993 the IM/IRA to treat ITS water was completed and the system continues operation today The 
ITS water is treated in the Building 374 treatment facility Process water has not been pumped into the 
ponds since 1986, and with the diversion of the ITS water to storage tanks in April 1993, groundwater is 
no longer returned to the ponds Pond sludge removal operations in four of the five solar evaporation 
ponds was completed by August 1994 Operations to remove the sludge tn Pond 207C was completed 
tn January 1995 

J 

In April 1995, an IM/IRA/Environmental Assessment Decision Document that proposed the Phase I pond 
closure and remedy completed public comment The proposal recommended the use of newly 
promulgated RCRA regulations designed to ivprove corrective actions Contaminated soil, pond sludge, 
pondcrete, and debris will be permanently placed into the pond closure and isolated to protect human 
health and the environment The DOE, CDPHE, and EPA are evaluating the proposal DOE has 
requested an extension of all OU 4 IAG milestones to allow time for the agencies’ evaluation and in 
response to FY95 funding recisions 

I RF/ER-95-00043 UN September 1995 



2.4 1 OU 4 ASSESSMEN T 

Scope of Work 
Changes This Period 

Technical Approach 
Changes This Period 

IAG Milestone 
Accomplishments 

Future IAG Milestones 
Through FY96 

I - 
- Submit Draft Phase II RFVRl Report 

Submit Final Phase II RFI/RI Report 

Scope reductions due to reevaluation of path forward in lieu of 
changed conditions and budgetary restraints Future path under 
reevaluation by DOE, CDPHE, and EPA 

The current baseline will not be met due to reevaluation of path 
forward and budgetary restraints 

Submit Draft Phase I RFI/RI Work Plan 
Submit Final Phase I RFI/RI Work Plan 
Submit Draft Phase II RFI/RI Work Plan 
Submit Final Phase II RFIFiI Work Plan 

08 Jun 90 
26 Nov 90 
27 May 94 
02 Sep 94 

_ -  .ADoroved- - -  
Extension Forecast 

status 
16 Apr 96 negotiattons 29 Sep 97 * 

on-going 
11 Sep 96 negotiations 16 Mar 98 ' 

on-going 

-_ 
5 $ e  

' Milestone will be missed due to reevaluation of path forward and funding restraints, forecast date is not 
certain 

August Work Achvity Status Significant effort was expended in several iterations of stopping 
and restarting subcontracted work to respond to variations in 
authorized funding At the end of the month, contract status was 
as follows ITS Evaluation (resumed), Preparation of Final Field 
Program Report (resumed), Drilling of Ground Water Monitonng 
Wells (suspended), Preparation of Phase I I  RFI/RI Report 
(suspended) 

Technical Memoranda 

Protect 

TM 1 
TM Tile 
TM Status 

RFIER-95-00043 UN 

OU 4 - Solar EvaDoration Ponds 

Vadose Zone Investigation 
Draft submitted to EPNCDPHE 16 Nov 92 
Comments received 30 Nov 92 
Conditional approval 30 Nov 92 
Projected submittal of Final TM to EPNCDPHE 15 Dec 92 
Actual submittal date of Final TM 15 Dec 92 
Submittal of TM 1 Vadose Zone Schedule 19 May 93 
EPA/CDPHE final approval of TM 1 17 Jun 93 
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. . 
TM 2 
TM Title 
TM Status 

TM 3 
TM Title 
TM Status 

TM 4 
TM Title 
TM Status 

Modification to Field Activities 
Draft submitted to EPNCDPHE 
Comments received 
Projected submittal of Final TM to EPNCDPHE 
Actual submittal date of Final TM 
EPNCDPHE final approval of TM 2 

Environmental Evaluation 
Draft submitted to EPNCDPHE 19 Mar 93 
Comments received 

18 Mar93 
07 May 93 
07 Jun 93 
09 Jun 93 
30 Jun 93 

€PA 21 Am 93 
CDPHE 02 Jun 93 

30 Apr 93 
02 Jut 93 
30 Jul93 

Projected submittal of Final TM to EPNCDPHE 
Actual submittal date of Final TM 
EPNCDPHE final approval of TM 3 

Human Health Risk Assessment Exposure Scenarios 
Draft submitted to EPNCDPHE 19 Mar 93 
Comments received * ~ _ _ _  -- EPA 21 Apf-93 

CDPHE 23 Apr 93 
Projected submittal of Final TM to EPNCDPHE 11 Jun 33 
Actual submittal date of Final TM 11 Jun 93 
EPNCDPHE final approval of TM 4 - 253un 93 

Planned Work for September Complete ITS evaluation 

Complete Pond 207C sampling 

Develop Final Field Program report 

Problems All future milestones will be extended due to the re-evaluation of 
the path forward for closure of the operable unit New milestones 
will be established as part of the output of the re-evaluation 
effort 

Open items None 

au ou 4 REkE.DIATiON 

Scope of Work 
Changes This Period 

Technical Approach 
Changes This Period 

IAG Milestone 
Accomplishments 

Scope reductions due to reevaluation of path forward in lieu of 
changed conditions and budgetary restraints Future path under 
reevaluation by DOE, CDPHE, and EPA, 

The current baseline will not be met due to reevaluation of path 
forward and budgetary restraints 

Draft Phase I Proposed IMARA Decision Document 
All Solar Ponds Emptied of Water and Sludge 
Final Phase I Proposed IWIRA Decision Document 
Submit Draft IMARA Responsiveness Summary 

27 May 94 
15 Jan 95 
01 Feb 95 
09 Jun 95 
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Future IAG Mileslones 
Through FY96 

Milestone Name 
Submit Final Phase I IWIRA Decision 
Document and Final Responsiveness 
Summary 
Submit IM Title I1 Design Work Plan 

Start of Soil Excavation Relative to IHSS 
101 Closure 

ADProved 
elanned Extension Forecast 

Rat!2 Status Bate 
24 Apr 95 negotiations 29 Apr 97 

on-going 

24 Jun 96 negotiations 4 Jul97 * 

28 Jan 97 negotiations 4 Jut 97 
on-going 

on-going 

* Milestone will be missed due to reevaluation of path forward and funding restraints, forecast date is not 
certain 

August Work Activity Status Waste Treatment 

- *-.- 
Planning for Fiscal Year 1996 was continued 

Waste Storage and Disposal 
- I% > -  

The last four 10,000 plastic tanks on the 750 Pad have been 
certified and work is progressing to remove liquid from metal 
containers 

interim Remedial Action 
Water Management 
Building 374 operations has performed maintenance on their 
evaporators and have improved process capability Efforts on 
the modular tanks will progress until the majority of water is 
processed 

interim Measure Remediation 
IM/iRA Decision Document 
The Joint Working Groups continued efforts on the path-forward 
plan The new limited risk assessment was begun 

Preconstruction - No activity 

Interim Measure Sludge - 
Activities to remove sludge from the clanfier to sludge holding 
tanks have been deferred due to budget reductions 

Planned Work for September The transfer of sludge in metal containers to sludge holding 
tanks will continue 

Shutdown of most other project elements will be completed 

Problems 

RFER-95-00043 UN ' 4 i  DRAFT 

Ali future milestones will be extended due to the re-evaluation of 
the path forward for closure of the operable unit New milestones 
will be established as part of the output of the re-evaluation 
effort 

September 1995 
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Open items 

RF/ER-95-00043 UN 
DRAFT 

* 1 

Uncertainty regarding available funding continues to impact the 
progress of the work 

Ownership of suff icient areas for processing sludge and 
pondcrete is still unsolved Technically, Tent 12 and the adjacent 
pad area for sludge processing and Tent 11 for pondcrete 
processing are considered the most efficient from a treatment 
viewpoint Waste Management personnel are evaluating 
options 
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2 5 OU 5 - WOMAN CREEK 

OU 5, the Woman Creek Prionty Drainage, compnses the assessment and remediation of 11 IHSSs in the 
Woman Creek drainage Original Landfill (IHSS 115), Ash Pits (IHSSs 133 1 - 133 4), Incinerator (IHSS 
133 5), Concrete Wash Pad (IHSS 133 6), Detention Ponds C-1 and C-2 (IHSSs 142 10 and 142 ll), 
Surface Disturbance (IHSS 209), southeast of Building 881, and Water Treatment Plant Backwash Pond 
(IHSS 196) Two additional surface disturbances have been identified one south of the Ash Pits and a 
second west of IHSS 209 These last two sites have been included in the OU 5 Work Plan IHSS 196 has 
been assigned to this OU Possible contamination in this OU was caused by landfill operations, storm 
water runoff into holding ponds, and Ash Pit operations Constituents in OU 5 include depleted uranium, 
metals, solvents, pesticides, polychlorinated biphenyl, and Volatile Organic Compounds Media affected 
include soils, sediments, surface water, groundwater, and air 

Scope of Work 
Changes This Period 

Technical Approach 
Changes This Period 

None 

None 

IAG Milestone 
~ Accomplishments - Submit Draft Phase I RFVRl Work Plan - 05 Apr 91 
, Submrt Final Phase I RFI/RI Work Plan 30 Aug 91 

Future IAG Milestones 
- Through FY96 

AoProved 
Planned Extension F_orecast 

J’vlilestone Name Qak Status Lm 
Submit Draft Phase I RFlRl Report 30 Nov 93 01 Nov95 01 Nov95 
Submit Final Phase I RFI/RI Report 03 May 94 02 Apr 96 02 Apr 96 

August Work Activity Status The in-depth ecological risk assessment for the Woman Creek 
watershed continues and is planned for completion in late 
September Regulatory agencies’ final approval of the Draft Final 
ERAM Site Conceptual Model and the Draft Final Ecological 
Chemical of Concern Methodology was received 

Preparation of the preliminary draft OU 5 RFI/RI Report was 
completed and is undergoing an internal technical review and 
quality assurance review The Environmental Evaluation, 
Chapter 7 0, will not be included in this rewew but will be 
completed in time for inclusion into the Draft RFI/RI Report 
submittal to the EPA and the CDPHE by the November 1,1995 
IAG Milestone 

The geotechnical analysis of the slope stability of the Onginal 
landfill IS no longer on hold due to funding issues The final 
analysis will be used to determine the final remedy of the Onginal 
Landfill (IHSS 115) 

RF/ER-95-00043 UN 

OU 5 is waiting for approval from the regulatory agenctes on TM 
# l i t  Chemicals of Concern, TM #12, Exposure Assessment, 
and the Toxicity Factors letter that replaced TM#14 Work is 
continuing without final approval 

September 1995 
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Technical Memoranda 

Prolect DU 5 - Woman Creek Pncznty Drainaae R e m 1  l n v e s t t w  

TM 1 
TM Title 
TM Status 

Surface Water and Sediments 
When preparation was concluded 
Projected date of submittal to EPNCDPHE 
Actual date of submittal 

30 Nov 92 
30 Nov 92 
13 Oct 92 

TM 2 
TM Titlesurface Geophysics 
TM Status When preparation was concluded 

Actual date of submittal 
30 Nov 92 
13 Oct 92 

TM 3 
TM Title 
TM Status 

Soil Sampling at IHSS 115 
When preparation was concluded 
Actual date of submittal 

07 May 93 
26 Jan 93 

TM4 - _  
TM Title 
TM Status 

+ +  

Soil Sampling at IHSS 133 
When preparation was concluded 
Actual date of submittal 

r- 

C” 

4 

07Jun 93 
12 Apr 93 

TM 5 
TM Title 
TM Status 

Soil Gas Sampling at IHSS 1 15 
When preparation was concluded 
Actual date of submittal 

07May 93 
25 Mar 93 

TM 6 
TM Title 
TM Status 

Cone Penetrometer at IHSS 11 5 
When preparation was concluded 
Actual date of submittal 

14 Apr 93 
25 Mar 93 

TM 7 
TM Title 
TM Status 

Soil Borings at IHSS 133 
When preparation was concluded 
Actual date of submittal 

07 May 93 
19 Feb 93 

TM 8 
TM Title 
TM Status 

Monttonng Wells at IHSS 1 15 
TM 8 has been canceled and has been replaced by a letter 
outlining the justification for the location of the wells in IHSS 115 

TM 9 
TM Title Monitonng Wells at IHSS 133, Ash Pits, Incinerator, and 

Concrete Wash Pad 
Actual date of the Draft TM submittal to EPWCDPHE 06 May 93 
Actual date of the Final TM submittal to EPNCDPHE 28 Jun 93 

TM Status 

TM 10 
TM Title 
TM Status 

Soil Borings at IHSS 209 
When preparation was concluded 
Actual date of the Final TM submittal to EPNCDPHE 

06 Mar 93 
06 Mar 93 
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TM 11 
TM Title 
TM Status 

TM 12 
TM Title 
TM Status 

TM 13 
TM Title 
TM Status 

TM 14 
TM Title 
TM Status 

TM 15 
TM Title 
TM Status 

-5-- 

Contaminants of Concern 
Actual date of the Final TM submitted to EPNCDPHE 20 Mar 95 
EPA approval pending 

Exposure Scenarios 
Actual date of the Final submittal to EPNCDPHE 
EPA approval pending 

12 May 95 

Modeling 
Actual date of submittal of the Final to EPNCDPHE 29 Nov 94 

Toxicity Assessment 
Actual date of submittal of the Final to EPNCDPHE 
EPA approval pending 

14 Nov 94 

- 
Addendum to the Field Sampling Plan 
Actual date of the Final TM submittal to EPNCDPHE 31 Aug 94 

Planned Work for September The Geotechnical Analyses of the slope stability of the onginal 
landfill and internal technical and quality assurance reviews will 
continue 

The review comments on the preliminary draft RFI/RI Report will 
be dispositioned and incorporated into the Draft RFI/RI Report 
The Ecological Risk Assessment for the Woman Creek drainage 
will be completed Chapter 7 0, Environmental Evaluation, for 
this report will be initiated 

Problems 

Open Items 

RF/ER-95-00043 UN 
DRAFT 

' 30 

None 

Approval of Technical Memorandum 14, Tox/c/fy Assessment, IS 
pending 

Approval of Technical Memorandum 12, Exposure Scenarios, IS 
pending 

Approval of Technical Memorandum 11, Chem/ca/s of Concern, 
is pending 

27 
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26 OU 6 - WALNUT C R W  

OU 6, the Walnut Creek Pnority Drainage, compnses assessment and remediation of 19 IHSSs the A- 
senes Detention Ponds, Ponds A-1 through A-4 (IHSSs 142 1 through 142 4 and 142 12), the B-series 
Detention Ponds, Ponds B-1 through 6-5 (IHSS 142 5 through 142 9), the North Spray Field (IH6S 
167 1). the East Area Spray Field (IHSS 216 l), the Trenches A, B, and C (IHSSs 166 1, 166 2, and 
166 3), the Sludge Dispersal Area (IHSS 141), the Triangle Area (IHSS 165), the Old Outfall Area (IHSS 
143), and the Soil Dump Area (IHSS 156 2) 

Completion of field operations resulted in the following samples from the IHSSs in OU 6 stream 
sediment, pond sediment, surface soil, subsurface soil, and surface and groundwater 

Scope of Work 
Changes This Period 

Technical Approach 
Changes This Period 

IAG Milestone 
Accomplishments 

Future IAG Milestones 
Through FY96 

Milestone Name 
Submit Draft Phase I RFIFiI Report 
Submit Final Phase I RFI/RI Report 

August Work Activity Status 

RFi€R-95-00043 UN 
DWFT 

None 

None 

Submit Draft Phase I RFI/RI Work Plan 
Subrmt Final Phy? I RFVRl Work Plan 

19 Apr 91 
16SepW - 

ADDroved 
- 

elanned Extension Forecast m status Rate 
04 Aug 93 02 Oct 95 02 Oct 95 
07 Jan 94 21 Feb 96 21 Feb96 

OU 6 is waiting for approval from the regulatory agencies on TM 
#2, Exposure Assessment, and TM #3, Model Descnptions 

OU 6 submitted the Human Health Risk Assessment of the RFIFiI 
Report to DOE for transmittal to the regulatory agencies in late 
August 

The in-depth ecological risk assessment continued for the month 
of August and is planned for completion in late September 

September 7 995 
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Tech n I cal Memoranda 

RFER-95-00043 UN 

3 L  
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Prolect 
TM 1 
TM Title 
TM Status 

TM 2 
TM Title 
TM Status 

TM 3 
TM Title 
TM Status 

-a- - I- - 
TM4 
TM Title 

- TM Status - 

TM 5 
TM Title 
TM Status 

Planned Work for September 

Problems 

Open Items 

OU 6 - Walnut Creek 

Work Plan Modifications 
Approved by EPA 

Exposure Assessment 
When preparation of the Draft TM was concluded 
Date the Draft TM was submitted to EPNCDPHE 
Actual date of submittal of the Final TM 

Modeling Description 
When preparation of Draft was concluded 
Date the Draft TM was submitted to EPNCDPHE 
Date EPNCDPHE comments were received 
Date the Final TM was submitted to EPNCDPHE 
Actual date of submittal of the Second Final TM 

08 Jan 93 

07 Jut 93 
07 Jul93 

14 Feb 95 

10 Nov 93 

23 Dec 93 
14 Jan 94 
30 Jan 95 

10 Nov 93 

-c - 

Contaminants of Concern 
Date the Draft TM was submitted to EPNCDPHE 23 Aug 94 
Date EPNCDPHE comments were received 03 Oct 94 
Approved on 28 Dec 94 

Toxicity Factors 
Date the Draft Final TM was submitted to EPNCDPHE 23 Aug 94 
Deleted from submittal by a letter dated 28 Dec 94 

The IAG milestone for the Draft RFI/RI Report is October 2, 1995 
To meet this date, the full report must be delivered to DOE by 
September 26, 1995 

None 

Approvals of TM #3, Modehng Description, and TM #2, Exposure 
Assessment, are pending from the regulatory agencies 

w 

P 
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27 OU 7 - PRESENT LANDFlL4 

OU 7, the Present Landfill, is located north of the site complex on the western edge of an unnamed 
tributary of North Walnut Creek and comprises four IHSSs IHSS 114 includes landfill waste and leachate 
at the Present Landfill and soils beneath the landfill potentially contaminated with leachate IHSS 203 
contains potentially contaminated soils at the Inactive Hazardous Waste Storage Area, which is a section of 
the Present Landfill located in the southwest corner, used between 1986 and 1987 as a temporary 
storage area for hazardous waste 
prevent discharge, spray evaporation of landfill pond water was applied to the north and south of the 
landfill pond comprising IHSSs 167 2 and 167 3, respectively The practice of spray evaporation was 
discontinued in 1993 

In order to maintain the landfill pond at an acceptable volume to 

The Present Landfill began operation in August 1968 and was originally constructed to provide for 
disposal of the Rocky Flats Environmental Technology Site nonradioactive and nonhazardous wastes 
During the mid-1 980s, extensive investigations were conducted on the waste streams (types) placed into 
the landfill, consequently, hazardous wastes/hazardous constituents were identified Although currently 
operating as a nonhazardous sanitary landfill, the facility is considered an inactive hazardous waste 
disposal unit undergoing RCRA closure 

Scope of Work 
Changes This Period None _- 

Technical Approach 
Changes This Period None 

IAG Milestone 
Accomplishments Submit Draft Phase I RFl/Rl Work Plan 

Submit Final Phase I RFRRl Work Plan 
Submit Draft Phase I RFI/RI Report 
Submit Draft Phase I 1  RFI/RI Work Plan 
Submit Final Phase I RFI/RI Report 
Submit Final Phase I I  RFVRI Work Plan 
Submit Preliminary Draft Proposed Action Memorandum 

(leachate) to CDPHUEPA 1 
Submit Draft Revised Phase I Work Plan 

Technical Memorandum 2 
Submit Final Phase I Work Plan 

Technical Memorandum 2 
Submit Final Draft Proposed Action Memorandum 

(leachate) for Public Comment 3 
Submit Final Responsiveness Summary and Proposed 

Action Memorandum to CDPHE/EPA 4 

Release Final Responsiveness Summary 
and Proposed Action Memorandum 

Submit Modified Proposed Action Memorandum 
Submit Draft Phase I Proposed IM/IRA 

08 Jun 90 
28 Aug 91 
Deleted 
Deleted * 
Deleted * 
Deleted * 

13 Oct 94 

23 May 94 

08 Sep 94 

13 Oct 94 

30 Nov 94 

30 Nov 94 
15 Jun 95 

Decision Document 31 Aug95 
CDPHE deleted per Oct 21, 1994, letter 
CDPHE added this milestone per May 11, 1994, letter Technically fulfilled “Submit Preliminary 
Draft IM/IRA to CDPHE/EPA 
New milestones per CDPHE October 21,1994, letter 
CDPHE added this milestone per May 11, 1994, letter Technically fulfilled “Submit Final Draft 
IM/IRA for Public Comment” 
CDPHE added this milestone per May 11, 1994, letter Technically fulfilled “Submit Final 
Responsiveness Summary IM/IRA to CDPHEIEPA” 

1 

2 
3 

4 

RF/ER-95-00043 UN 
DRAFT 
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Future IAG Milestones 
Through FY96 

AoDroved 
Planned Extension 

Milestone Name Rate Status 
Landfill Closure lM/IRA 
Submit Draft Final Phase I Proposed 05 Jan 96 
IM/IRA Decision Document 
Submit IM/IRA Responsiveness Summary 14 Aug 96 01 Apr96 
Submit Final Phase I Proposed IWIRA 18 Jun 96 

06 Apr 95 

09 Nov 95 
Decision Document 
Landfill Leachate Collection 
Proposed Action Memorandum 
Seep Collection System Operational 

August Work Activity Status 

Technical Memoranda 

ProJect 

TM 
TM Title 
TM Status 

Planned Work for September 

Problems 

Open Items 

RF/ER-95-00043 UN 

34 

Forecast 
Rat€? 

05 Jan 96 

01 Apr 96 
18 Jun 96 

16 Aug 95 27 Dec 95 27 Dec 95 

The Landfill IWIRA Decision Document was transmitted to Kaiser- 
Hill on July 27,1995 and then transmitted to DOE on August 2, 
1995 DOE comments were addressed Revised text was 
submitted to Kaiser-Hi11 on August 24, 1995 The document was 
then released to CDPHWEPA on August 29,1995 to meet the 
August 31, 1995 milestone 

The draft Title II Design for the Passive Leachate Collection and 
Treatment System was completed August 27, 1995 and IS 
currently under review 

OU 7 - Present Landfill 

Revised Work Plan 
Submitted the Draft TM to EPNCDPHE for review 23 May 94 
Comments received 01 July 94 
Submitted the Final TM transmitted to EPNCDPHE 09 Sep 94 
Approved by the regulatory agencies 30 Sep 94 

Design review of the Passive Leachate Collection And Treatment 
System will be completed The Statement of Work wtH be 
prepared for construction activities and proposals will be 
solicited 

Wetland assessment for the Passive Leachate Collection And 
Treatment System will be completed 

None 

None 
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INDUSTRIAL AREA (IA) OPERABLE UN ITS (8. 9. 10. 12. 13. and 1 4) 

The IA OUs consist of OUs 8, 9, 10, 12, 13, and 14 All of these OUs are being investigated collectively 
because of a close proximity to each other and similarities in the field work for these OUs (e g , surficial soil 
sampling, in situ radiation surveys, and soil gas sampling) Combining this work will result in improved 
oversight, coordination, and reduced costs 

Scope of Work 
Changes This Period 

Technical Approach 
Changes This Period 

IAG Milestone 
Accomplishments 

Future IAG Milestones 
Through FY96 

August Work Activity Status 

RF/ER-95-00043 UN 

35 

None 

The Stop Work Order issued in March 1995 effectively stops the 
technical activities and any new field work activities in the IA OUs 
The technical scope for the IA OUs remains the same 

Submitted Proposed Plan for Reconfiguration 04 Nov 94 
of the IA OUs 

- This information is listed in the IA OUs 

DOE issued a formal Stop Work Order on March 7,1995 An 
Implementation Plan is being developed and was delivered to 
DOE in May 1995 The plan outlines a course of action to bnng 
the lndustnal Area Operable Units activnies to a logical closure 
point All activities relating to the completion of the IAG 
milestones have been included in the Stop Work Order Field 
activities and "time dependent" (seasonal) sampling activities 
have been exempt from the Stop Work Order, however, the 
technical memoranda to summarize the activities are not 
exempted 

The Proposed Plan for Reconfiguration of the IA OUs was 
submitted to the regulatory agencies November 4,1994 To 
date, no written comments have been received on the Proposed 
Plan 

Due to recent budget recisions the funding for the third sampling 
event under the Surface Water and Sediment Field Sampling 
Plan will not be performed 

Y 

IA OUs Quality Assurance 

No significant activity due to the Stop Work Order 

IA IM/IRA Plan 

No significant activity to report 
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Tech n I ca I Memoranda 

Prolect 
TM 1 
TM Title 
TM Status 

Planned Work for September 

Problems 

Open Items 

RF/ER-95-00043 UN 

I n t e a m  lndu&al Area Operable Ur@ 

IA Surface Water and Sediment Sampling Plan 
Projected date of submittal to EPNCDPHE 
Actual date of submittal 
Date CDPHE comments were received 
Date CDPHE approval was received 

12 Jan 95 
05 Jan 95 
15 Jan 95 
05 Mar 95 

Due to the Stop Work Order issued in March 1995, activities for 
the IA OUs will be brought to a logical closure point as per the 
Implementation Plan, submitted in May 1995 

The Stop Work Order issued in March 1995, will delay intrusive 
field activities planned for fourth quarter FYQ5 and all subsequent 
activities 

Comments on the Proposed Plan for Reconfiguration of the IA 
ous. -_ - -  

New agreement with the regulatory agencies needs to be- 
negotiated to estabkfk new milestone dates for the Industrial 
Area Operable Untts 
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The 24 IHSSs that constitute OU 8 encompass separate sites inside and around the production area of 
the Rocky Flats Environmental Technology Site Contamination sources within the vanous IHSSs include 
above-ground and underground tanks, equipment washing areas, and releases inside buildings that 
potentially affect areas outside the buildings Contaminants from these sources may have been 
introduced into the enwronment through spills on the ground surtdce, underground leakage and 
infiltration, and, in some cases, through precipitation runoff The chemical composition of the 
contaminants varies widely between the IHSSs and ranges from low-level radioactive mixed wastes to 
nonradioactive organic and inorganic compounds 

OU 8 is within the IA at the Rocky Flats Environmental Technology Site and is being managed collectively 
with the other OUs that are within the IA The IA OUs consist of OUs 8, 9, 10, 12, 13, and 14 All of these 
OUs are being investigated collectively because of similarities in the field work for these OUs (e g , 
surficial soil sampling, in situ radiation surveys, and soil gas sampling) The combination of this work has 
resulted in improved oversight, coordination, and reduced costs 

Scope of Work 
Changes This Period 

Technical Approach 
Changes This Period 

IAG Milestone 
Accomplishments 

None 

- - -  
The Stop Work Order (SWO) issued;n March 1995 effectively 
stops the technical activities and any new field work activities in 
OU 8 The techncal scope for OU 8 remains the same 

Accelerated removal of the sodium hydroxide tank and two steam 
condensate tanks which are located within IHSS 139 1 (N) was 
halted due to the May 1995 budget recision These removals 
were being performed as part of the D&D Pilot Project 4 
Funding to this project was eliminated as part of the budget 
recision 

Submit Draft Phase I RFVRI Work Plan 
Submit Final Phase I RFI/RI Work Plan 

01 May92 
01 Dec92 

Future IAG Milestones 
Through FY96 

ADDroved 
Planned Extension F_orecast 

Milestone Name me szatus Rm 
Submit Draft Phase I RFI/RI Report 14 Feb 94 Stop Work Order To be determined’ 
Submit Final Phase I RFI/RI Report 12 Jut 94 Stop Work Order To be determined’ 

To be determined pending lndustrial Area reconfiguration 

August Work Activity Status On June 1, 1995 informal verbal comments on the redlined 
pages of TM 1 were received from CDPHE There were only two 
comments and they were minor in nature These were 
communicated verbally to the subcontractor on June 2, 1995 A 
letter from CDPHE was received encouraging DOE to finalize TM 
1 Upon approval from DOE, a final document will be developed 

‘ 3  !‘I 

RF/ER-95-00043 UN 
DRAFT 
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Technical Memoranda 

Prolect 
TM 1 
TM Ttle 

TM Status 

TM 2 
TM Title 

TM Status 

Planned Work for September 

Problems 

Open Items 

I RF/ER-95-00043 UN 

Data analysis and preparation of the Stage 2 Nonintrusive Field 
Investigation Data Summary Report is ongoing This effort is 
focusing on documenting the field activities and the results of 
the Nal surveys, High Purlty Germanium surveys, and soil gas 
analyses 

IA lMA RA Plan 

The needs analysis and programming scenario development 
were completed for the Decision Support System (DSS) 
Scenario development has occurred for all media 

OU 8 - 700 Area 

Investigation of Foundation Drains and Other Data Compilation 
Addendum to the OU 8 Work Plan, Draft Final 
Projected date of submittal to EPNCDPHE 01 Dec94 
Actual date of submittal - 23Nov94 
Date when EPNCDPHE comments received To be determined 

Results of Nonintrusrve Field Invesbgations and Intrusive Work 
Plans (Actual Title has not been finalized) 
Projected date of submittal to EPNCDPHE To be determined 
Actual date of submittal To be determined 
Date when EPNCDPHE comments received To be determined 

Once the SWO is lifted, complete TM 1 

Complete preparation of a Data Summary Report 

Once the SWO is lifted, resume work on TM 2 

The Stop Work Order issued in March 1995 will delay intrusive 
field activities planned for fourth quarter FY95 and all subsequent 
activities 

None .. 

September 7995 
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29 OU 9 - ORIGINAL PROCESS WASTE 

This project involves the investigation and remediation of a series of tanks and associated process waste 
lines The original process waste lines consisted of 35,000 feet of buried pipeline that transferred 
process wastes from production buildings to onsite treatment plants A system of 60 designated pipe 
sections, 40 single and multiple storage tank sites, and three other areas of suspected process waste 
leakage ts included in OU 9 The system was placed into operation in 1952, and additions were made to 
the system through 1975 The original system was replaced between 1975 and 1984 by the new process 
waste system Some tanks and lines from the original system were incorporated into either the new 
process waste system or the fire water deluge collection system 

The original system is known to have transported or stored various aqueous process wastes containing 
low-level radioactive materials, nitrates, caustics, and acids Small quantities of other liquids were also 
introduced in the system, including medical decontamination fluids, miscellaneous laboratory liquids, and 
laundry effluent The RFI/RI Phase I Work Plan includes inspection and sampling of the tanks and 
pipelines that are accessible and soil sampling to determine the extent of contamination in the vadose 
zone The soil sampling will be performed by installing test pits and boring where known or suspected 
releases occurred near pipe joints and valves, at approximately 100- to 200-foot intetvals along the 
pipelines and by installing borings around the outdoor tanks Soil characterization studies will determine 
the need for soil removal and/or treatment The results of the Phase I RFI/RI will determine the need for 
interim and/or final remediation action 

OU 9 is within the IA at the Rocky Flats Environmental Technology Site and is being managed collectively 
with the other OUs that are within the IA The IA OUs consist of OUs 8, 9, 10, 12, 13, and 14 All of these 
OUs are being investigated collectively because of sirnilanties in the field work for these OUs (e g , 
surficial soil sampling, in situ radiation surveys, and soil gas samplingl, The combination of the work has 
resulted in improved oversight, coordination, and reduced costs 

Scope of Work 
Changes This Period 

Technical Approach 
Changes This Period 

IAG Milestone 
Accomplishments 

Future IAG Milestones 
Through FY96 

Milestone NamE 
Submit Draft Phase I RFI/RI Report 
Submit Final Phase I RFI/RI Report 
Submit Draft Phase l l  RFI/RI Work Plan 
Submit Draft Phase I Proposed IM/IRA 
Decision Document 
Submit Final Phase I I  RFllRl Work Plan 
Submit Final Phase I Proposed IM/IRA 
Decision Documei: 

RF/ER-95-00043 UN 37 

None 

The Stop Work Order (SWO) issued in March 1995 effectively 
stops the technical activities and any new field work activities in 
OU 9 The technical scope for 09 9 remains the same 

Submit Draft Phase I RFI/RI Work Plan 
Submit Final Phase I RFI/RI Work Plan 

08 Jun 90 
26 Nov 91 

AI2Qued 
Planned  EX:^ t sion Forecast 

Date Status !&e 
11 Apr 94 Stop Work Order To be determined* 

06 Sep 94 Stop Work Order To be determined* 
10 Mar 95 Stop Work Order To be determined* 
01 May 95 Stop Work Order To be determined* 

07 Aug 95 Stop Work Order To be determined* 
27 Sep 95 Stop Work Order To be determined* 

September 7995 
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ADDroved 
PIanned Extension Forecast 

M ilestone Name me Status m 
Submit IM/IRA Responsiveness Summary 08 Feb 96 Stop Work Order To be determined* 
Submit Final Phase 1 IWIRA Decision 07 May 96 Stop Work Order To be determined' 
Document and Responsiveness Summary 
Submit Corrective Design/Remedial 07 Jun 96 Stop Work Order To be determined* 
Design Work Plan 

To be determined pending IA reconfiguration 

August Work Activity Status Under the terms of the SWO issued in March 1995, work on 
sampling and analysis continues, but data evaluation and 
development of recommendations are not being performed 

All field work has been completed for the tank investigation 
except for the HPGe Survey and remaining sodium iodide survey 
which have been stopped until the SWO IS lifted 

Technical Memoranda 

TM 1 
TM Title 

TM Status 

TM 1 
TM Title 
TM Status 

Comments from the regulatory agencies on the addendum to OU 
9 TM 1 , Vo/me /, Part A, Field Sampimg Plan- Outs& T e ,  to 
address Tanks T-8, T-9, T-1 1 , T-24, T-30, and T-32 have not 
been received However, the addendum has been finalized, and 
field work has been completed on these tanks. 

OU 9 - Onainal Process Waste I .  ines 

Field Sampling Plan - Onginal Process Waste Lines - Volume I ,  
Part A, Outside Tanks 
When preparation was concluded 
Projected date of submittal to EPA/CDPHE 
Actual date of submittal 
Date EPNCDPHE comments received 

Jan 94 
Mar 94 

15 Mar 94 
11 Apr 94 

Field Sampling Plan - Volume I I ,  Part A, Outside Pipelines 
When preparation was concluded 
Projected date of submittal to EPNCDPHE 
Actual date of submittal 
Date EPNCDPHE comments received 

Aug 94 
Nov 94 
Nov 94 

To be determined 

Planned Work for September Work will conttnue on completing soil boring logs, records 
transmittal, and field demobilization Work will continue on data 
summary reports as the analytical results come in 

All analytical data should be uploaded into Rocky Flats 
Environmental Database System (RFEDS) 

RF/ER-95-00043 UN 
DRAFT 
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Open Items 

RF/ER-95-00043 UN 
DRAFT 

The tolling agreement which addressed missed IAG milestones 
expired January 31,1995 The Rocky Flats Clean Up Agreement 
has not been signed so these original milestones could be 
enforced once the SWO is lifted and additional fines and 
penalties could be incurred 

Comments are due from the regulatory agencies on the Draft TM 
1 , Field Sampling Plan - Volume 11, Part A, Outside Pipelines 
However, based on verbal comments from the regulatory 
agencies, rescoping of the document is needed Rescoping will 
be resumed after the SWO has been lifted 
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2 1 0  OU 10  - OTHER OUTSIDE CLOSURES 

OU 10 is composed of 15 IHSSs scattered throughout the Roc1 
Six of the IHSSs are located in the Protected Area, two are loc: 
landfill, and the remaining IHSSs are located near various buildi 
Environmental Technology Site The types of wastes and cont 
pondcrete/saltcrete storage, diesel and fuel spills, and heavy mt 
will be developed that will summarize the nonintrusive portion o 
specific intrusive activities are scheduled for 
FY 94 

OU 10 is currently being managed collectively with the other IA 
OUs are being investigated collectively because of the similaritic 
surficial soil sampling, in situ radiation surveys, and soil gas sam 
resulted in improved oversight, coordination, and reduced cost 

Scope of Work 
Changes This Period 

Technical Approach 
Changes This Period 

IAG Milestone 
Accomplishments 

Future IAG Milestones 
Through FY96 

Milestone Name 
Submit Draft Phase I RFI/RI Report 
Submit Final Phase I RF1'91 Report 
Submit Draft Phase I Proposed IM/IRA 
Decision Document 
Submit Draft Phase II RFVRI Work Plan 
Submit Final Phase II RFVRI Work Plan 
Submit Final Phase I Proposed IM/IRA 
Decision Document 

None 

The Stop Work Order I 
stops the technical acti 
OU 10 The technical I 

Submit Draft Phase I RI 
Submit Final Phase I RI 

Planned 
Dak 

25 Aug 94 
30 Jan 95 
26 May 95 

27 Jun 95 
21 Nov95 
24 Oct 95 

Submit IM/IRA Responsiveness Summary 
Submit Final Phase I IM/IRA Decision 
Document 
Corrective Design/Remedial Design Work 
Plan 

06 Mar 96 
04 Jun 96 

05 Jul96 

* To be determined pending IA reconfiguration 

RF/ER-95-00043 UN 
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y Flats Environmental Technology Site 
ed in the buffer zone near the present 
igs throughout the Rocky Flats 
minants identified at these sites include 
al contamination A Draft and Final TM 
the OU 10 field work Other IHSS- 

IUS (8, 9, 12, 13, and 14) All of these 
; in the field work for these OUs (e g , 
ling) The combination of this work has 

SWO) issued in March 1995 effectively 
dies and any new field work activities in 
:ope for OU 10 remains the same 

I/RI Work Plan 
I/RI Work Plan 

Approved 
Extension 

Status 
ltop Work Order 
#top Work Order 
top Work Order 

top Work Order 
top Work Order 
top Work Order 

top Work Order 
top Work Order 

top Work Order 

27 Nov 91 
01 May92 

Forecast 
rn 

To be determined* 
To be determined' 
To be determined* 

To be determined* 
To be determined* 
To be determined* 

To be determined" 
To be determined' 

To be determined* 
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August Work Activity Status Under the terms of the SWO issued in March 1995, work 
continues on sampling and analysis, but data evaluation and 
development of recommendations are not being performed 
The SWO will be in effect until the DOE can negotiate the Rocky 
Flats Cleanup Agreement, which will contain new milestones for 
the IA OUs Integral to the negotiation of this agreement is the 
approval of the IA OU Reconfiguration Plan, whtch was submitted 
to the regulatory agencies in November 1994 

The Draft TM 1 comments were scheduled to be received from 
the regulatory agencies in February 1995 but have not been 
received to date The schedule for the delivery of the OU 10 
Final Phase I Nonintrustve TM 1 is in jeopardy of being 
significantly delayed from the preliminary schedule developed in 
June 1994 Further delays in receipt of comments will result in a 
day-for-day slippage of the Final document delivery schedule 

The OU 10 443 underground tank removal action has been 
delayed due to lack of funding to complete the predecisional 
sampling and analysis plan (SAP), which will provide the 
necessary data to make a final determinakon of the vrabihty of this 
project If levels of RCRA listed wastes am-foo great in the 
subsurface to manage effectively under the current funding 
climate, the project will be scrapped Unless additional funding - 
can be secured, the SAP will not be completed in FY95 This 
IHSS (129) has been selected as part of the Kaiser-Hill "top ten" 
clean-up areas at the Site 

> c  - -  

Tec hn ica I Memoranda 

Prolect 
TM 1 
TM Title 
TM Status 

TM1 
TM Title 
TM Status 

QU 10 - Other Out& Closu res 

Draft Final Phase I Nonintrusive TM 1 
When preparation was concluded 
Projected date of submittd to EPNCDPHE 
Actual date of submittal 
Date comments were received from 

the EPNCDPHE 

Final Phase I Nonintrusive TM 1 
When preparation was concluded 
Projected date of submittal to EPNCDPHE 
Actual date of submittal 
Date comments were received from 

the EPNCDPHE 

17 Jan 95 
17 Jan 95 
17 Jan 95 

To be determined 

To be determined 
06 Apr 95 

To be determined 

To be determined 

Planned Work for September Unless the SWO is lifted, no new work is planned for September 

RF/ER-95-00043 UN 
DRAFl ci3, - 
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Problems 

Open Items 

1 RF/ER-95-#043 UN 

If the IA SWO is not resolved, it has the potential to significantly 
disrupt the flow of work and the progress of the project If field 
crews are lost to other projects white the SWO is in effect, much 
greater than day-for-day schedule and cost impacts are possible 

Comments from the DOE and the regulatory agencies for Draft 
TM 1 have not been received 

The Draft TM 1 comments were scheduled to be received from 
the regulatory agencies in February 1995 but have not been 
received to date 

September 1995 
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The West Spray Field is located within the Rocky Flats Environmental Technology Site buffer zone 
immediately west of the 130 Trailer complex The West Spray Field was in operation from Apnl 1982 to 
October 1985 During operation, excess liquids from Solar Evaporation Ponds 2078 North and Center 
(contaminated groundwater in the vicinity of the ponds and treated sanitary sewage effluent) were 
pumped penodically to the West Spray Field for spray application The spray field boundary covers an area 
of approximately 105 acres, 38 of which received direct application of solar pond water The RFI/RI 
process will entail field studies to investigate the presence or absence of hazardous constituents in soil 
and groundwater 

Scope of Work 
Changes This Period None 

Technical Approach 
Changes this Period None 

IAG Milestone 
Accomplishments Submit Draft Phase I RFVRI Work Plan 

Submit Final Phase I RFVRl Work Plan 
Submit Draft Phases (combined) RFVRl Report 
Submit Draft Proposed Plan 
Submlt Draft Phase ll RFI/RI Work Plan 
Submit Final Combined Phases RFVRI Report __  
Submit Final Proposed Plan 
Submit Draft Phase I Proposed IM/IRA 

Decision Document 
Submtt Final Phase II RFI/RI Work Plan 
Submit Final Phase I Proposed IMARA 

Decision Document 
Submit Phase I IM/IRA Responsiveness Summary 

* CDPHE deleted per October 13, 1993 letter integrating the two phases 

Future IAG Milestones 
Through FY96 

Agproved 
Planned Extension 

Milestone Name RatB Status 
Submit Draft Responsiveness Summary 
Submit Draft CAD/ROD 
Submit Final Responsiveness Summary 
Submit Final CAD/ROD 

07 Sep 95 
07 Sep 95 
29 Sep 95 
29 Sep 95 

27 Nov 91 
02Jan92 - 
28 Apr 05 re- - 
10 May 95 
Deleted 

08 Jun95 - - 
20 Jun 95 

Deleted * 
Deleted 

Deleted * 
Deleted * 

Forecast 
pate 

07 Sep 95 
07 Sep 95 
29 Sep 95 
29 Sep 95 

August Work Activity Status The Public Comment period for the Proposed Plan ended 
August 28, 1995 

The DOUEPNCDPHE review of the Preliminary Draft CAD/ROD 
was completed 

Comments were incorporated into the Draft CAD/ROD 

RF/ER-95-00043 UN 
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Technical Memoranda 

Prolect 
TM 
TM Title 
TM Status 

TM 1 
TM Title 
TM Status 

TM 2 
TM Title 
TM Status 

TM 3 
TM Title 

- TM Status 

TM 4 
TM Title 
TM Status 

- -_ -- - 

Planned Work for September 

Problems 

Open Items 

RF/ER-95-00043 UN 
DRAFT 

QU 11 - West Sprav Field 

Revised Field Sampling Plan and Data Quality Objectives 
Submitted to EPNCDPHE 31 Mar94 
TM approved 

Exposure Scenarios 
Canceled 

Modeling 
Canceled 

Contaminants of Concern 
Canceled 

Toxicity 
Canceled 

Prepare and submit Draft and Final CADIROD to the regulatory 
agencies 

None 

None 
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2 1 2  OU 12 - 400/800 AREA 

The 400/800 Area comprises assessment and remediation of the following 10 IHSSs within the 400/800 
Area Multiple Solvent Spills at the West and South Loading Dock Areas (IHSSs 116 1 and 116 2), 
fiberglassing Areas North and West of Building 664 (IHSSs 120 1 and 120 2), Cooling Tower Ponds - 
northeast and southwest of Building 460 (IHSSs 136 1, and 136 2), Building 881 - Conversion Site 
(147 2), Radioactive Site - South Area (IHSS 157 2), Acid Leaks (2) (IHSS 187), and Multiple Acid Spills 
(IHSS 189) 

The Phase I RFVRI Work Plan, which includes both an Environmental Evaluation and a Human Health Risk 
Assessment, has been completed Implementation of this Work Plan includes field work and sample 
analysis After implementation, a Phase I RFI/RI Report will be prepared A Phase I I  Investigation may be 
performed as necessary An FS to determine the best methods to remediate the area may be conducted 
as part of the assessment 

Based on results obtained during the assessment phase of the project, remediation may consist of the 
development and execution of a Remedial Action Plan This process includes review and approval by the 
regulatory agencies followed by a Record of Decision, release to the public, and implementation of the 
plan 

** 7 
OU 12 is within the IA at the Rocky Flats Egvironmental Tech@ogy Site and is managed Collectively with 
the other OUs that are wtthin the IA The IA OUs consist of OUs 8,9,10, 12, 13, and 14 All of these OUs 
are being investigated collectively because of similanties in the field work for these OUs (e g , sutficial soil 
sampling, in sjtu radlation surveys, and soil gas sampling) -The combination of this work will result in 
improved oversight, coordination, and reduced costs 

* 
i 

Scope of Work 
Changes This Period 

Technical Approach 
Changes This Period 

IAG Milestone 
Accomplishments 

Future IAG Milestones 
Through FY96 

Milestone Name 
Submit Draft Phase I RFI/RI Report 
Submit Final Phase I RFIFiI Report 

None 

The Stop Work Order issued in March 1995 effectively stops the 
technical activities and any new field work activities in OU 12 The 
technical scope for OU 12 remains the same 

Submit Draft Phase I RFI/RI Work Plan 
Submrt Final Phase I RFI/RI Work Plan 

08 May 92 
05 Oct 92 

September 1995 

ADDroved 
xtensio Planned n Forecast 

m Status m e  
20 Apr 94 Stop Work Order To be determined* 
15 Sep 94 Stop Wo& Order To be determined' 

* To be determined pending IA reconfiguration 

August Work Activity Status DOE issued a Stop Work Order in March 1995 The Stop Work 
Order is and will continue delaying current schedules Many 
events and milestones will remain unrecoverable 

RF/ER-95-00043 UN 
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Technical Memorandum 2, Summary of Non-mtrusrve field 
/nvestrgat/ons, is being brought “in-house” for completion to 
draft from preliminary draft However, due to budget shortfalls 
this activity cannot be completed until an additional funding 
source can be identified 

Technical Memoranda 

Prolect 
TM 2 
TM Title 
TM Status 

OU 12 - 400/800 A rea 

Summary of Nonintrusive Field Investigations 
Projected date of submittal to EPA/CDPHE Delayed 

Delay due to the Stop Work Order 
New deliverable date to be determined 

Actual date of submittal To be determined 
Date EPNCDPHE comments were received To be determined 

Planned Work for September If the Stop Work Order is lifted, DOE and the Rocky Flats 
Environmental Technology Sde review of the OU 12 Preliminary 
Draft Nonintrusive Summary TM may contmue 

Due to the Stop Work Order issued in March 1995, activities for 
the IA OUs will be brought to a logical closure point as per the 
Implementation Plan submitted in May 1995 

Stop Work Order issued in March 1995 will delay characterization 
activities, other events, and milestones 

New agreement with regulatory agencies needs to be negotiated 
to establish new milestone dates for the Industrial Area Operable 
Units 

Problems 

Open Items 

RF/ER-95-00043 UN 



213 DU 13 - 100 AREA 

Cleanup of the 100 Area comprises the assessment and remediation of 14 IHSSs Chemical Storage - 
North, Middle, and South Sites (IHSSs 117 1, 117 2, and 117 3), Oil Burn Pit #1 (IHSS 128), Lithium 
Metal Destruction Site (IHSS 134), Waste Spills (IHSS 148), Fuel Oil Tank (IHSS 152), Radioactive Site - 
North Area (IHSS 157 l), Radioactive Site - Building 551 (IHSS 158), Waste Peroxide Drum Burial (IHSS 
169), Solvent Burning Ground (IHSS 171), Valve Vault 12 (IHSS 186), Caustic Leak (IHSS 190), the 
Hydrogen Peroxide Spill (IHSS 191), and the Scrap Metal Stte (IHSS 197) 

Assessment will proceed in three steps The first step, which has been completed, consists of preparing 
a Phase I RFVRI Work Plan The second step is the implementation of the Work Plan in which field work 
and sample analysis will be conducted, data will be analyzed, and the Phase I RI Report will be prepared 
When complete, the Phase I RI Report will include both an Environmental Evaluation and a Human Health 
Risk Assessment The third step is a FS, which will determine the best method to remediate the area 

Remediation will consist of development and execution of a Remedial Action Plan based on results 
obtained during the assessment phase of the project This process includes review and approval by the 
regulatory agencies, followed by a Record of Decision, release to the public, and implementation of the 
plan 

OU 13 is within the IA at the Rocky Flats Environmental Technology Stte and is managed cotleetlvely with 
the other OUs that are within the IA The IA OUs consist of OUs 8, 9, 10, 12, 13, and 14 All of these OUs 
are being invesQgated collectively because of similarities in the field work for these OUs (e g , surficial soil 
sampling, 1n situ radiation surveys, and soil gas sampling) The combination of this work will result in 
improved oversight, coordination, and reduced costs 

Scope of Work 
Changes This Period 

Technical Approach 
Changes This Period 

IAG Milestone 
Accomplishments 

Future IAG Milestones 
Through FY96 

Milestone Name 
Submit Draft Phase 
Submit Final Phase 

* To be determined I 

This OU is under a Stop Work Order No further characterization 
will be pursued at this time, however, preparation of a Data 
Summary Report for Nonintrusive Field Investigations will 
proceed 

The Stop Work Order issued in March 1995 effectively stops the 
technical activities and any new field work activlties in OU 13 The 
technical scope for OU 13 remains the same 

Submit Draft Phase I RFI/RI Work Plan 
Submit Fiml Phase I RFV RI Work Plan 

15 May 92 
12 Oct 92 

ADDroved 
Planned Extension Forecast 

eirfr: Status Rae 
RFIRI Report 08 Aug 94 Stop Work Order To be determined' 
RFI/RI Report 11 Jan 95 Stop Work Order To be determined' 

ending IA reconfiguration 

August Work Activity Status DOE issued a Stop Work Order in March 1995 The Stop Work 
Order is and will continue delaying current schedules Many 
events and milestones will remain unrecoverable 

RF/ER-95-00043 UN 
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Technical Memoranda 

Prolect OU 13 - 100 Area 

TM 1 
TM Title 
TM Status 

TM 2 
TM Title 
TM Status 

Addendum to Field Sampling Plan 
When preparation was concluded 
Projected date of submittal to EPNCDPHE 
Actual date of submittal 
Date EPNCDPHE comments were received 

Feb 94 
Feb 94 

03 Mar 94 
16 May 94 

Results of the Nonintrusive Field Investigations 
Projected date of submittal to EPNCDPHE 07 Feb 96 
Actual date of submittal To be determined 
Date EPNCDPHE comments were received To be determined 

Planned Work for September All activities permitted under the Industrial Area Operable Units 
Stop Work Order Implementation Pian have been completed for 

Work Order is lifted and approprrate funding sources hauabeen 
identified 

Operable Unit 13 and no further actnrities will occur untd the Stop r i *  
- 

4, 
I 

Problems 

Open Items 

RF/ER-95-00043 UN 

None 

New agreement with regulatory agencies needs to be negotiated 
to establish new milestone dates for the Industrial Area Operable 
Units 

47 
September 1995 
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2 14 ou 14 - RADIOACTIVE SITES 

Work at the Radioactive Sites compnses the assessment and remediation of eight IHSSs Radioactive 
Site - 700 Area, loading dock north of Building 776 (IHSS 131), Radioactive Soil Burial - Building 334 
Parking Lot and Soil Dump Area (IHSS 156 l), Building 444 Parking Lot (IHSS 160), southwest of 
Building 664 (IHSS 161), Radioactive Site along 8th Avenue (IHSS 162), Radioactive Sites - 800 Area that 
includes the concrete slab north of Building 850, and Building 886 Spills, and the Building 889 Storage 
Pad (IHSSs 164 1,164 2, and 164 3) In 1991, one of two Soil Dump Area IHSSs (1 56 2) was deleted 
from OU 14 and added to OU 6 

Assessment will proceed in three steps The first step, which has been completed IS preparing a Phase I 
RFI/RI Work Plan The second step is the implementation of the Work Plan in which field work and sample 
analysis will be conducted, data analyzed, and the Phase I RI Report will be prepared When complete, 
the Phase I RI Report will include both an Environmental Evaluation and a Human Health Risk 
Assessment The third step is a FS, which will determine the best method to remediate the area 

Remediation will consist of development and execution of a Remedial Action Plan based on results 
obtained during the assessment phase and FS of the project This process includes review and approval 
by the EPA and the CDPHE followed by a Record of Decision, release to the public, and implementation 
of the plan 

OU 14 is within the IA at the Rocky Flats Environmental Technology Site and IS managed collectively with 
the other OUs that are within the IA The IA OUs consist of OUs 8, 9, 10, 12, 13, and 14 All of these OUs 
are being investigated collectively because of similarities in the field work for these OUs (e g , surficial soil 
sampling, m srtu radlation surveys, and soil gas sampling) The combination of this work will result in 
improved oversight, coordination, and reduced costs 

Scope of Work 
Changes This Period 

Technical Approach 
Changes This Period 

IAG Milestone 
Accomplishments 

None 

The Stop Work Order issued in March 1995 effectively stops the 
technical activities and any new field work activities in OU 14 The 
technical scope for OU 14 remains the same 

Submit Draft Phase I RFVRI Work Plan 
Submit Final Phase I RFI/RI Work Plan 

26 Jun 92 
19 Oct 92 

Future IAG Milestones 
Through FY96 

Approved 
Planned Fxtension Forecast 

Submit Drafi Phase I RFI/RI Report 20 Dec 94 Stop Work Order To be determined* 
Submit Final Phase I RFI/RI Report 23 May 95 Stop Work Order To be determined* 

Milestone Name Status .€me 

* To be determined pending IA reconfiguration 

August Work Activity Status DOE issued a Stop Work Order in March 1995 The Stop Work 
Order is and will continue delaying current schedules Many 
events and milestones wrll remain unrecoverable 

Technical Memoranda 

RF/ER-95-00043 UN September 7995 



Prolect 
TM 1 
TM Title 
TM Status 

OU 14 - Radioact ive S i b  

Results of Nonintrusive Field Investigations 
Projected date of submittal to EPNCDPHE 
Actual date of submittal 
Date EPNCDPHE comments were received 

29 Jan 96 
To be determined 
To be determined 

Planned Work for September If the Stop Work Order is lifted, the preparation of the OU 14 TM 1 
will restart 

P r o b l e m s  Stop Work Order for the Industrial Area Operable Units may delay 
the completion of the Technical Memorandum for Stage I Field 
Investigations 

Open Items None 

RF/ER-95-00043 UN September 1995 
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2 1 5  OU 15 - INSIDE BUILDING CLQSURE s 

OU 15 is comprised of the following six IHSSs 
IHSS 178, Building 881 - Drum Storage Area 
JHSS 179, Building 865 - Drum Storage Area 
IHSS 180, Building 883 - Drum Storage Area 
IHSS 204, RCRA Unit 45, Building 447 - Original Uranium Chip Roaster 
IHSS 21 1, RCRA Unit 26, Building 881 - Drum Storage Area 
IHSS 217, RCRA Unit 32, Building 881 - Cyanide Bench-Scale Treatment 

Closure Plans for the IHSSs were submitted to CDPHE during 1988 and 1989 The IHSSs were also 
included in the IAG During scoping meetings in April 1992 for the Phase I RFVRI Work Plan, EPA, 
CDPHE, and DOE agreed to combine the Closure Plan and RFI/RI processes In effect, the Clean Closure 
Performance Standard (6 CCR 1007-3 Part 265 11 1) will serve as the applicable or relevant and 
appropriate requirements for the OU 15 RFVRI inside buildings for hazardous materials, and 29 CFR 
1000 46 will serve as the applicable or relevant and appropriate requirements for the OU 15 RFI/RI inside 
buildings for radionuclides 

Drums containing solids and liquids were stored at the OU 15 IHSSs Types of waste included oils, 
cootants, solvents containing chlorinated hydrocarbons (RCRA FO 01 and FO 02 wastes), and waste 
paints and metals contaminated with solvents Hazardous constituents include chlorinated solvents, 
beryllium, and uranium No known spills or releases occurred characterization is complete Results show 
no contamination present and no evidence of release of contaminants 

Scope of Work 
Changes This Period None 

Technical Approach 
Changes This Period 

IAG Milestone 
Accomplishments 

Future IAG Milestones 
Through FY96 

Milestone Name 

RF/ER-95-00043 UN 
DRAFT 
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In an agreement between the regulatory agencies and DOE, the 
Final Proposed Plan and Draft RCRA Permit Modification remedy 
is as follows 

All six OU 15 IHSSs will be clean closed according to 
RCRA 
IHSSs 178,211, and 217 will be No Action 

a IHSSs 204,179, and 180, as part of the respective 
buildings and not as IHSSs, will be deferred until final 
building disposition 

Submit Draft Phase I RFl/Rl Work Plan 
Submit Final Phase I RFVRl Work Plan 
Submit Draft Phase I RFI/RI Report 
Submit Final Phase I RFI/Ri Report 
Submit Final Corrective Action Decision/ 

Record of Decision 

01 Jun 92 
26 Oct 92 
25 Jut 94 

16 Dec 94 
23 Aug 95 

Planned 
Date 

ApDroved 
Extension 

Status 
Forecas t 

&& 

September 1995 
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August Work Activity Status The Final CADROD for OU 15 was transmitted to the EPA and 
CDPHE on August 23, 1995 

Technical Memoranda 

Prolect OU 15 - Inside Buildina C l o s m  

TM 1 
TM Title 
TM Status 

TM 2 
TM Title 
TM Status 

Field Sampling Plan 
When preparation is estimated to be concluded 
Projected date of submittal to EPNCDPHE 
Actual date of submittal 
Date comments were received 

Preliminary 
Formal 

8 Feb 94 
28 Feb 94 

17 Mar 94 
EPA 04 May 94 

CDPHE 07 Apr 94 

Human Health and Risk Assessment 

Actual date the hnal TM submitted to EPNCDPHE 
Date comments were received 

wtfen prepaam is m g f j  bgmnp&j#ljo I;a, - *- "l i nYlr e r r -  & % ; L i M S l f W d  

28 Feb 94 

17 Mar 94 
-- EPA04May94 

CDPHE 07 Apr 94 

d 

Preliminary - _  Formal 

Planned Work for September The Corrective Action Decision/Record of Decision will be 
reviewed by the regulatory agencies and signedadopted 

Problems 

Open Items 

The public comment penod for the Closure Plans for OU 15 will 
be completed 

None 
- 

Completion of a Responsiveness Summary for public comments 
on the Closure Plan for OU 15 may delay signature of CADROD 
for OU 15 

RFER-95-00043 UN 
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2 1 6  SITEWIDE ACTIVITIES 

Sttewide activities include several tasks that comprise a wide variety of plans, procedures, reports, studies, 
and activities required by the IAG and that apply to the general Rocky Flats Environmental Technology 
Site ER activities Activities include, but are not limited to, the Health and Safety Plan, Sampling and 
Analysis Plan, Treatability Study deliverables, Background Study Plan, Groundwater Geochemistry, Risk 
Assessment, IA IM/IRA, hydrological characterization, Background Soils Study Plan, Decontamination 
Facilities, ER Waste handling facilities, groundwater monitoring, Decontamination and Decommissioning, 
and Program Management Support activities 

Scope of Work 
Changes This Period None 

Technical Approach 
Changes This Period None 

IAG Milestone 
Accomplishments 

Future Milestones 
Through FY96 

RF/ER-95-00043 UN 
DRAFT 

Submit Draft Background Study Report (water) 
Submit Draft Background Study Report (Soils) 
Submit Draft Commun!ty Survey Plan 
Submt Final Community Survey Plan 
Submit Draft Health and Safety Plan 
Submit Draft Quality Assurance Project Plan 
Submit Draft Standard Operating Procedures 
Submit Draft Plan for Prevention of Contaminant 

Submit Draft Treatability Study Plan 
Submit Draft Community Relations Plan 
Submit Final Health and Safety Plan 
Submit Revised Background Study Report 
Submit Final Community Relations Plan 
Submit Final Quality Assurance Project Plan 
Submit Final Standard Operating Procedures 
Submit Draft Radionuclides Discharge Limits Plan 
Submit Community Relations Plan Responsiveness 

Submit Final Treatability Study Plan 
Submit Final Plan for Prevention of Contaminant 

Submit Final Plan Discharge Limits Radionuclides 
Submit Final Plan for Prevention of Contaminant 

Submit Draft Histoncal Release Report 
Submit Responsiveness Summary for Radionuclides 

Discharge Limits Plan 
Submit Final Histoncal Release Report 
Submit Annual Treatability Study Report 
Submit Annual Treatability Study Report 
Submit Draft IA IMARA Decision Document 
Submit Draft IA IM/IRA Responsiveness Summary 
Submit Final IA IM/IRA Decision Document 
Submit Final Annual Treatability Study Report 

Dispersion 

Summary 

Dispersion 

Dispersion and Responsiveness Summary 

None 

15 Dec 89 
15 Dec 89 
23 Jan-90 
22 Mar 90 
15 Aug 90 
29 Aug 90 
29 Aug 90 
19 Sep 90 

21 Sep 90 
01 Nov90 
12 Nov 90 
21 Dec 90 
22 Jan 91 
01 Mar91 
01 Mar91 
05 Apr 91 
21 Jun 91 

03 Jun 91 
22 Jul91 

16 Sep 91 
25 Nov 91 

08 Jan92 
31 Jan92 

03 Jun 92 
08 Mar 93 
04 Mar 94 
23 Mar 94 
28 Oct 94 
2t  Nov94 
10 Mar 95 

September 1995 



August Work Activity Status Sitewide Treatabilitv Studies 

0 Obtained final approvals of the use of the 904 Parking 

Completed and obtained approvals for the QAPP, 

Received permit exemption from CPDHE 
Inspected CURE equipment and 6500 gallon tanks at 

Set up 90-day RCRA storage site for solid waste 
Transported 750 Pad water to CURE site 
Completed several optimization runs on 750 Pad water 

only) 

Conducted Visitor's Day briefings and Demonstration on 
August 22, 1995 
Transported second tanker load of"ir50 Pad baler to 
CUREmte - - 

Assisted contractor with off site sample shipments 

Area 

HASP, IWCP, and Readiness Review 
0 

e 

0 

contractor's site and set up equipment at RFETS 
0 

0 

0 

Quick turn-around samples analyzed at RF (gross alpha 

0 Packaged LLMW 
e 

* - - 
- 

l 
0 Supported additional "rad" water treatment runs - 
0 

_-_----̂ _ -__ - 

Planned Work for September Sitewide Trealabilitv Studies 

Problems 

Open Items 

Cleanup and Recover !CUREWste Water Treatrnent Svstem 
0 Dismantle, decontaminate, and monitor contractor 

equipment Transport releasable equipment offsite 
Package non-releasable contractor equipment for 
disposal 

Complete closure of RCRA waste storage site 

Close IWCP and wnte "lessons learned" 
recommendations 

. 
0 Ship wastes 
0 

Complete final radiological survey of the CURE site 
e 

None 

None 

RF/ER-95-00043 UN 
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SECTION 3 0  ROU TI NE ENVIRONMENTAL MONITORING 

The following generalized sampling schedule for Routine Environmental Monitoring is provided as 
requested in Section 210 of the IAG Detailed quarterly monitoring schedules are prepared in advance 
and are available to EPA and CDPHE upon request The schedules are lengthy, and, therefore, they are 
not reproduced here An EPA- or State-authorized representative may make arrangements to observe 
field work and obtain split or duplicate samples 

U SURFACE W ATER AND SED IMENTS 

Clean Water Act and A IP Comp liance Mo nitorinq 

Routine Site surface-water monitoring is accomplished by the Surface Water Group Monitoring for 
NPDES permit compliance occurs daily at selected NPDES-permitted outfalls Site detention ponds A-4, 
8-5, and C-2 are sampled prior to discharge of the ponds to assure that water quality meets Big Dry Creek 
Basin Segment 5 water-quality standards The detention pond monitoring is done to comply with the 
Agreement in Principle (AIP) between DOE, the State of Colorado, and the local communities In addition, 

-- Pond C-1 has been monitored on a weekly basis to evaluate radionuclide content of Woman Creek which 
discharges off-site continuously A routine spill-control monitonng program is implemented as a Best 
Management Practice to evaluate the quality of waters contained in valve vaults, utility pits, secondary 
containment structures, and other areas, for selectlon of appropriate treatment alternatives The fQllowing 
indicates the general sampling locations and approximate average sample collection frequency for 
compliance monitoring 

-L_ - 

Location 

995 Effluent 
Pond 8-3 
Pond A-4 Dis 
Pond A-4lB-5 
Pond A-4/6-5/C-2 
Pond C-2 
Pond C-2 Dis 
Pond A-3 Dis 
Pond A-3 
Pond 6-5 Trans 
New Landfill 
995 Effluent 
995 Influent 
Walnut & Indiana 
Pond C-1 
Terminal pond 
750/904 Pads 
"Ponds A1 ,A2" 

Monthly 
Annual 

RFIER-95-00043 UN 
DRAFT 

Sampllna 
Freauencv 
37 
16 
40 
31 
27 
9 
7 
4 
2 
1 
4 
18 
16 
10 
16 
3 
3 
8 

250 
2997 
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IAG Compliance Monitoring 

Routine monitoring for IAGICERCLA objectives is done at selected Interim MeasureAnterim Remedial Action 
(IMIIRA) facilities to monitor water-treatment performance and at Industrial Area storm water and building outfalls 
for the Industrial Area IM/IRA Transition Verification Monitoring Program (IA IM/IRA) Samples are collected 
quarterly at three locations (SW039, SW060, and SW132) in the OU 2 Mound Area to evaluate the 
performance of the OU 2 IM/IRA treatment facility Quarterly samples from the OU 4 Interceptor Trench Sump 
(a k a Central Sump) have been collected to monitor potential impacts of contaminated groundwater from OU 
4 to North Walnut Creek OU 1 monitoring occurs quarterly at stations SW035, SW036, SW038, SW070, and 
the Building 881 Footing Drain (SW13494) 

The IA IM/IRA monitoring program uses 13 continuously recording stream gaging stations located in and 
immediately adjacent to the Site Industrial Area to monitor the quantity and quality of storm water runoff from 
areas where Transition activities (waste management, material stabilization, decontamination/ 
decommissioning) are occurring or are scheduled to commence The gaging stations are equipped with 
flumes or weirs and continuously recording flow meters that are linked to automatic water samplers The 
automatic samplers are triggered by the flow meter to collect storm water runoff and/or discharges from 
buildings via footing drains and various other sources Selected IA IM/IRA stations also include continuously 
recording water-quality probes and radio telemetry equipment for real-time data acquisition and supervisory 
control of the monitonng equipment Samples are collected once per month at each station provided that 
water (I e , storm runoff) is present at the stations Expansion of the IA lM/lRA monitoring network will evolve 
with the expansion of lndustnal Area Transition activities The following is a list of the IA IWIRA program 
analytical protocol 

0 

0 

b 

0 

0 

b . 
0 

b 

total metals 
dissolved metals 
total radionuclides (plutonium, uranium, americium) 
radiation screen 
water quality parameters 
nit rat e/n it ri te 
total phosphorous 
volatile organics 
semi-volatile organics 
pesticides/PCBs 
total organic carbon 

- -  3 2 SOILS 

Each of the soil stations (located at i - ana 2-mile radii from the site center) is sampled annually 

Each soil sample is analyzed for plutonium and americium 

33 GROUNDWATER 

The groundwater sampling progydln has sampled 103 out of 144 wells for the third quarter 1995 During 
September, 41 wells remain to be sampled Of the 80 required RCRA wells, 76 have thus far been sampled 
The boundary wells are scheduled for sampling in mid to late September depending on the schedule of the 
CDPHE representative taking split samples 

The Well Evaluation Project which is an overall evaluation of the Groundwater Monitoring Program is 
continuing This project will evaluate and make recommendations for the future configuration of the program 
The completion date for the project is September 1995 

Groundwater samples are routineli sampled for the following 

RF/ER-95-00043 UN 
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ochemica I Paramete rs m n  IC Paramete rs 
* 

Gross Alpha 
Gross Beta 
Plutonium 
Americium 
Strontium 
Tritium 
Uranium 
Cesium 

RF/ER-95-00043 UN 
DRAFT 

Nitrate/Nitrite 
Phosphorous 
Ammonia 
Total Dissolved Solids 
Chlorine 
Fluorine 
Sulfate 
Carbonate 
Bicarbonate 
Total Suspended Solids 
Dissolved CLP1 and additional metals 
Cyanide 
CLP1 Volatile Organic Constituents 

CLP = Contract Laboratory Program 

56 

Field P- 
Specific Conductivity 
Temperature 
Turbidity 
PH 
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. * 
S ECTlO N 4 .O SUB CO NTR ACTO R I D E  NTI FI CAT10 N 

Subcontractors being used on the Rocky Flats Environmental Technology Site ER Program and the work 
they are performing are identified on the following list as required by Paragraph 13 of the IAG 

ou 
1 

1 

2 

2 

2 

2 

3 

4 

4 

4 

4 

4 

4 

5 

5 

5 

6 

Prolect Subcontractor 

Assessment Dames & Moore 

Remediation Resource Tech 

Assessment Woodward-Clyde 

Assessment Woodward-Clyde 

Remediation RTG 

Soil Vapor 
Extraction 

-- ---- - 
Assessment CHMll Hitl - 
Remediation Halliburton 

Assessment Parsons/Eng 

Remediation Parsons/ Eng 

Remediation ERM-Rocky 

Remediation Halliburton 

Remediation Halliburton 

Assessment AS1 

Assessment S M Stoller 

Assessment Metcalf & Eddy 

Assessment Woodward-Clyde 

SlLczl 
Subcontractor 

Layne 

_- 

Woodward-Clyde 

RI Report 

Halliburton 

Rust I&E Science 

Science 

Geraghty & Miller 
Mountain 

Dames & Moore, 
Blackhawk, 
GeoWalsh & 
Assoc , 
Adv Terra 
Test in g 

Rust 

Lane, Ogden, 
Geo Envir 

Work DescriDt ion 

CMS/FS Report 

6-891 Treatment System 
Operations Group, Inc , (RTG) 

OU 2 RFl/Rl Work Plan (alluvial and 
bedrock) and RI field work (drilling, 
well completton/development) 

OU 2 RFI/RI Work Plan (bedrock) 
surficial soils 

Installation and operation of the 
water treatment system for South 
Walnut Creek Phase of OU 2 IRA 

Operation of Soil Vapor Extraction 
-.% e- 

- 
I - - - - 

Apr-92 

Demobilize Sep-91 

Implement the Phase1 RFVRl Work 
Plan,includes drilling, 
samplinggradlation surveys, etc 

Development of IWIRA Decision - Document and conceptual design 

Post-Closure Monitoring Plan 

52.a&&& 
Jan-92 

Develop Treatability Studyfor Aug-94 
Pondcrete 

Develop Treatability Study and Aug-94 
Conceptual Design for 

lmplementatron of OU 5 Work Plan 
through completionof the 
RFI/RI(excludingEnvronmental 
Evaluation) 

Implementation of the OU 5 RFI/RI 
EnvironmentalEvaluation 

Implementation of the FS Sep-94 

OU 6 RFI/RI Work Plan and 
QualityAssurance Addendum 

RF/ER-95-00043 UN 
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w 
Subcontractor QI1 

6 

Prolect 
Assessment 

- 
Implementation of 
theEnvironmental Evaluation 
Section of OU 6 WorkPlan 

OU 7 revised Work Plan 
development and 
implementation lM/lRADecision 
Document development 

Implement the Phase IRFVRI Work 
Plan fornonintrusive field workfor 
the IA OUs 

implement the Phase I RFIRI 
Work Plan for nonintrusive field 
workfor the IA OUs 

Sybcontra- 

S M Stoller 

Walsh & Assoc 7 Assessment S M Stoller 

Jacobs Eng Walsh & Assoc 

Walsh & Assoc 

Walsh & Assoc 

a Assessment 

Assessment Jacobs Eng 9 

Implement the Phase I RFI/RI 
Work Plan for nonintrusive field 
workfor the IA OUs 

Implement the RFI field work and 
report wnting 

Implement the Phase I RFI/RI 
Work Plan for nonrntnrsrve field 
work for the IA OUs 

Implement the Phase I RFI/RI 
Work Plan for nonintrusive field 
workfor the IA OUs 

Implement the Phase I RFI/RI 
Work Plan fornonintrusive field 
workfor the IA OUs 

Implementation of the RFI/Ri Work 
Plan 

Prepare HRR Feb-91 

Maintain IAG Admin Record 

__ 
10 Assessment 

- 
Jacobs Eng 

- -  
, 11 

12 

Assessment S M Stoller 

Jacobs Eng Walsh & Assoc 

Walsh & Assoc 

Walsh & Assoc 

G S Miller, Inc 

Doty & Assoc 

Assessment 

Assessment Jacobs Eng 13 

14 Assessment Jacobs Eng 

15 

sw 
sw 
sw 

sw 

Assessment 

HRR 

Adm Record 

Geo Char 

Geo Char 

ERM-Rocky Mtn 

IT Corporation 

QuantaLex 

Jacobs Eng Well Abandonment and 
Replacement 

Support master's thesis of 
Structural Geology, of Front 
Range Area near Rocky Flats 

Prepare 1992 Annual RCRA 
Report and Addendum 

Masters-level training program in 
Engineering Science and 
Engineering 

Support for the Soif 
WaterMonitoring System 

Colorado State 
University 

sw 

sw 

sw 

Geo Char 

Geo Char 

S M Stoller 

Colorado School 
of Mines 

Geo Char Woodward-CI yde 

RF/ER-95-00043 UN September 7995 



PLLProlect 
S W  Geo Char 

SW Geo Char 

S\h Geo Char 

SW Geo Char 

SW Monitoring 

SW QA Support 

PM Support 

PM QA Support 

RF/ER-95-00043 UN 

@- 
. 

5Uxontriac;tar 
Colorado State 
University 

University of 
Colorado 

S M Stoller 

Woodward Clyde 

IT Corporation 

SAlC 

* 

S M Stoller 

SAIC 
- 

- 

4 

w -- 
Sequential Extraction 

Monitoring Vadose Zone 

Spatial AnalysidComputer 
support 

SAlCNVright 
Water 

statu&& 
Apr-92 

Jan-93 

Analytical Services for 
groundwater, surface water, and 
sediment 

Develop and implement QA 
program and field operations 
oversight 

Program Management Support 

Provide Quality Assurance/Quality 
Control support to ER Program - 

*I 

September 1995 



4 e - J  

ACRO NYMS 

CDPHE 
CERCLA 

CMS  
COD 
DOE 
EPA  
ER 
FS 
Fy 
IA 
IAG 
IHSS 
IM 
IRA 
IRAP 
ou 
RCRA 
RFFO 
RFI 
RI 
ROD 
Site 
TM 

! .  RF/ER-95-00043 UN 

Colorado Department of Public Health and Environment 
Comprehensive Enwonmental Response, Compensation, and 
Liability Act 
Corrective Measures Study 
Corrective Action Decision 
U S Department of Energy 
U S Environmental Protection Agency 
Environmental Restoration 
Feasibility Study 
Fiscal Year 
Industrial Area 
Interagency Agreement 
Individual Hazardous Substance Site 
Interim Measure 
Interim Remedial Action 
Interim Remedial Action Plan 
Operable Unit 
Resource Conservation and Recovery A d  
Rocky Flats Field Off Ice 
RCRA Facilities Investigation 
Remedial Investigation 
Record of Decision 
Rocky Flats Environmental Technology Site 
Technical Memorandum 

September 1995 
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